

All data is new, this is a new entry

FACILITY NAME: SECO PRODUCTS
ADDRESS: OLD HIGHWAY 100 EAST
WASHINGTON, MO 63090

EPA ID: MOD068549492
RFA DATE: 04/01/87
RFI NECESSARY: YES
SWMU: YES
ESI: X

INSTRUMENT INFORMATION:

INSTRUMENT TYPE: ORDER RESP. AGENCY: EPA SEQ NO: 1
INSTRUMENT DATE: 05/24/89 PERMIT EFF. DATE: RESP. PERSON: GDS
STATUTE(S): 3008 (H) GW: X SW: X SOIL: X AIR: GAS:

AREA NO: 1
AREA NAME: ENTIRE FACILITY

	<u>EVENT NAME/COMMENT</u>	<u>SEQ #</u>	<u>DUE DATE</u>	<u>ACTUAL DATE</u>	<u>STAT</u>
100	RFI IMPOSED		09/13/89	07/28/89	IB
136	DESCRIPTION OF CURRENT SITUATION		05/24/89	05/24/89	
138	PRE-INVES. EVAL. OF CM TECH		05/24/89	05/24/89	
149	SUBMISSION OF RFI WORKPLAN		01/15/90		
205	GW MONITORING SYSTEM PLAN		05/15/90	07/07/89	
210	GROUND WATER CHARACTERIZATION PLAN		05/15/90	07/07/89	
220	SITE CHARACTERIZATION PLAN		05/15/90		
225	SOIL CHARACTERIZATION PLAN		05/15/90		
235	SOIL SAMPLING INVEST. PLAN/REPORT		05/15/90		
237	EVALUATE SOIL SAMPLING REPORT		06/19/90		



R00349323

RCRA RECORDS CENTER

3366

CONT'D	EVENT NAME/COMMENT	SEQ #	DUE DATE	ACTUAL DATE	STAT
240	HEALTH AND SAFETY PLAN		05/24/89	05/24/89	
245	QA/QC PROCEDURES		05/24/89	05/24/89	
116	DRAFT RFI REPORT		05/15/90		
250	CMS IMPOSED		05/15/90		
300	CMS WORKPLAN APPROVED		07/16/90		
350	CMS COMPLETE		11/16/90		
400	REMEDY SELECTED		09/13/89	07/28/89	
400	REMEDY SELECTED		01/07/91		
450	CM DESIGN APPROVED		01/07/91		
500	CMI WORKPLAN APPROVED		04/07/91		
670	COST ESTIMATES/FINANCIAL ASSURANCE		05/24/89	05/24/89	
675	IMPLEMENTATION OF CORRECTIVE MEASURES		09/13/89	08/07/89	
685	START FIELD WORK		09/13/89	08/07/89	
690	COMPLETE FIELD WORK		05/15/90		
710	SUMMARY REPORT - CORRECTIVE ACTIONS		05/15/90		