Peper, Martin, Jensen, Maichel and Hetlage Attorneys at Law

2000 Main Street Fort Myers, Florida 33901-3050 (813) 337-3850

720 West Main Street Belleville, Illinois 62220-1515 (618) 234-9574 TWENTY-FOURTH FLOOR
720 OLIVE STREET
St. Louis, Missouri 63101-2396

(314) 421-3850 Telex: 434257 Telecopy: (314) 621-4834

WRITER'S DIRECT DIAL NUMBER

(314) 444-6445

July 7, 1994

1625 West Marion Avenue Punta Gorda, Florida 33950-5295 (813) 637-1955

4501 Tamiami Trail North Naples, Florida 33940-3018 (813) 261-6525

Cynthia L. Hutchison
Environmental Engineer
RCRA Compliance Section
United States Environmental Protection Agency
Region VII
726 Minnesota Avenue
Kansas City, KS 66101

RE:

Steelcote Facility - St. Louis, Missouri

Docket No. VII-91-H-0025

Dear Ms. Hutchison:

Pursuant to paragraph 28 of the above-referenced Administrative Order on Consent, I am enclosing the status report for June, 1994.

Please let me know if you have any questions. Thank you.

Very truly yours,

Alphane Me Mahon

Alphonse McMahon

AM/fmp Enclosure

cc (w/ encl.): Doug Niedt

Greg Niedt

Donald McQueen

STATUS REPORT JUNE 1994 STEELCOTE FACILITY ST. LOUIS, MISSOURI

PLANNED ACTIVITIES

No site activities were planned for June, 1994.

ACTUAL ACTIVITIES

No site activities were conducted during June, 1994. Addendum #3 was approved by EPA subject to the addition of several analytical parameters. Bid and specification packages were submitted to drillers and laboratories. Discussions with drillers have revealed that, because of the backlog of work and general reduced availability of Missouri-licensed drillers, it is unlikely that the drilling and well installation work will begin until the first or second week of August.