



Richard Mustico
<rxmustic@gw.dec.state.ny.us>

10/20/2005 02:24 PM

To Mark Granger/R2/USEPA/US@EPA

cc

bcc

Subject Fwd: PSA Schedule

Mark - FYI for Crouse-Hinds

----- Message from "Mark Schumacher" <MSchumacher@deltaenv.com> on Thu, 20 Oct 2005 09:53:06 -0500 -----

To: <obrien@cooperindustries.com>, <rxmustic@gw.dec.state.ny.us>

Subject: PSA Schedule

Mike/Rick

The following is our anticipated schedule. As previously indicated work is still planned to start on the 24th.

Week of 10-24

Test Pits and SW/SED sampling

Week of 10-31

Test Pits as needed

Monitoring Well Installations

Week 11-7

Well Development

Wetland Delineation

Week of 11-14

Well Sampling

Work on the 24th is planned to start between 8 and 9AM

Rick, please advise if NYSDEC will be onsite. If so please make sure anyone signs in at the security booth before proceeding to the landfills.

Thanks

Mark

355398

