



P.O. BOX 248, LOWER RIVER ROAD, CHARLESTON, TN 37310

PHONE: (615) 336-4000

October 29, 1991

VIA TELEFAX

32
A/C
Nov 6 11 50 AM '91
SOUTH
BRANCH

Kenneth A. Lucas
Senior Remedial Project Manager
United States Environmental Protection Agency
345 Courtland Street Northeast
Atlanta, Georgia 30365

3 2
1007
3567

Re: Change in Schedule for Domestic Well Sampling
Olin Chemicals/McIntosh Plant Site
McIntosh, Alabama

Dear Mr. Lucas:

The Domestic Well Sampling program was scheduled to begin on November 4, 1991. Moving the fish and macroinvertebrate sampling to begin on this date creates a conflict with some of the sampling crew from Woodward-Clyde. To insure that the Domestic Well Program gets the field supervision and attention it warrants, we plan to change the start date from November 4, 1991, to November 11, 1991. All major deliverables will maintain their currently planned submission dates.

Please also note that the schedule calls for the Phase II sediment sampling (up to 5 cores at the highest concentrations found in the Phase I sediment sampling) to be conducted subsequent to the fish and macroinvertebrate sampling. The Phase II sediment sampling will therefore also be conducted starting November 11, 1991.

Please let me know if you have any questions regarding this letter or require additional information to approve the above change.

Sincerely,

J. C. Brown
Manager, Environmental Technology

\jcb

cc: W. A. Beal
D. E. Cooper (2)
W. J. Derocher
M. L. Fries

W. G. McGlasson
J. L. McIntosh
T. B. Odom
R. A. Pettigrew