



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

3 2 1209

OCT 29 1991

VIA TELEFAX

3572

4WD-SSRB

Mr. James C. Brown
Manager, Environmental Affairs
Department
Olin Chemicals
Post Office Box 248
Charleston, Tennessee 37310

RE: Schedule change for Domestic Well Sampling and
Phase II Sediment Sampling - Olin Superfund Site

Dear Mr. Brown:

The purpose of this letter notify the Olin Corporation that EPA approves of the schedule change requested in your October 29, 1991 letter. The change concerns the Remedial Investigation Domestic Well Sampling Program which will be moved from November 4, 1991 to November 11, 1991. EPA understands that the Phase II sediment sampling will also begin on November 11th.

If you have any questions you may contact me at (404)347-2643.

Sincerely,

A handwritten signature in cursive script, appearing to read "Kenneth A. Lucas".

Kenneth A. Lucas
Remedial Project Manager
South Superfund Remedial Branch

cc: Toni Odom, Olin
Joe Downey, ADEM
Dan Cooper, ADEM
Joanne Benante, RCRA