

4/27/05

Berry's Creek Site

Schedule for Notice Letters and Issuance of Framework Document

Finish compiling comments and send them to Malcolm Pirnie (MPI)	April 29 th
MPI makes revises Framework Document	June 10 th
Send draft Framework Document to Morton	June 13 th
Receive comments from Morton (4 weeks according to SOW in Agreement)	July 12 th
MPI finalizes document (assuming no significant comments from Morton) (If significant revisions are required, expect 3 to 4 additional weeks)	July 29 th
Send first round of Notice Letters	Week of August 1 st

