

SOUTH
SUPERFUND
MAR 3 11 57 AM '92
REGIONAL
BRANCH

3 2 1255

32

Olin CHEMICALS

P.O. BOX 248, LOWER RIVER ROAD, CHARLESTON, TN 37310

PHONE: (615) 336-4000

February 28, 1992

3626

VIA FEDERAL EXPRESS

Cheryl W. Smith
Senior Remedial Project Manager
United States Environmental Protection Agency
345 Courtland Street Northeast
Atlanta, Georgia 30365

Re: Revised Schedule
Olin Chemicals/McIntosh Plant Site
McIntosh, Alabama


Dear Ms. Smith:

As we discussed at the February 19, 1992, meeting in Atlanta, a revised schedule projecting the effects of actual approval dates and the planned 1992 sampling is enclosed. As you suggested, we have used the format of the sample milestone schedule you provided. We believe this format will improve our reporting because it is based on projected dates of major milestones, allowing the necessary time for EPA to review and approve submissions. This is the format we will use for any future requests to change the schedule.

Please let me know if you have any questions regarding this schedule or any of the work in progress at McIntosh, Alabama.

Sincerely,

OLIN CORPORATION



J. C. Brown
Manager, Environmental Technology

\jcb\106
Enclosure

cc: W. A. Beal
D. E. Cooper (2)
W. J. Derocher
M. L. Fries

W. G. McGlasson
J. L. McIntosh
T. B. Odom
R. A. Pettigrew