

36781

EBASCO SERVICES INCORPORATED

EBASCO

160 Chubb Avenue, Lyndhurst, NJ 07071 (201) 460-1900

October 28, 1986

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING OCTOBER 25, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed. This is the last weekly report that Ebasco Services Incorporated will submit until the next round of groundwater samples are collected by Fred C. Hart Associates (Hart). The Hart Project Manager will inform me of their next sampling effort. Ebasco will continue the oversight activity at that time. All work performed by Hart was in accordance with the approved Work Plan specifications and modifications.

If you have any questions please do not hesitate to contact me.

Very truly yours,

William R. Colvin

William R. Colvin
Site Manager

WRC:mtb

cc: D. Sachdev
M. Lieber

ASB 001 0019

F

ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING OCTOBER 25, 1986

Monday, October 20, 1986

The groundwater sampling effort concluded with the sampling by Fred C. Hart Associates (Hart) of wells SWP-7, SWP-8, and SWP-9 at the Great Swamp Site. Samples were not split with Ebasco Services Incorporated (Ebasco). Personnel at the site included J. Mummaw (Ebasco), A. Levy (Hart), and J. Garrison (Hart).

Tuesday, October 21, 1986 through Friday, October 24, 1986

Work was not scheduled or performed.