

36782

**EBASCO SERVICES INCORPORATED**

**EBASCO**

160 Chubb Avenue, Lyndhurst, NJ 07071 (201) 460-1900

October 28, 1986

Mr. Nigel A. Robinson  
Remedial Project Manager  
U. S. Environmental Protection Agency  
26 Federal Plaza  
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT  
WEEK ENDING OCTOBER 18, 1986  
WORK ASSIGNMENT NUMBER: 10-26A2.0  
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinsion:

The subject status report is enclosed as is a table listing the personnel present at the site during this reporting period. Repurging and resampling of seven wells by Fred C. Hart was conducted as suggested by Ebasco to ensure that all work was performed in accordance with the approved Work Plan specifications and modifications. If you have any questions please do not hesitate to contact me.

Very truly yours,

*William R. Colvin*

William R. Colvin  
Site Manager

WRC:mtb

cc: D. Sachdev  
M. Lieber

ASB 001 0021

ASBESTOS DUMP SITE  
RI/FS OVERSIGHT  
REPORT FOR WEEK ENDING OCTOBER 18, 1986

Monday, October 13, 1986

Fred C. Hart Associates personnel (Hart) continued groundwater sampling at the Millington and Whitebridge Road Sites. Samples from Well 901 (Millington Site) and WB-1 (Whitebridge Road site) were split with Ebasco Services Incorporated (Ebasco). Wells WB-2 and WB-3 were also sampled by Hart.

Tuesday, October 14, 1986

Hart resampled four wells at the Millington Site (904, 903, 905, 901). Resampling was required due to miscalculations in the estimation of the well volumes which resulted in less water than the required volume being removed during the pre-sampling well purging effort. The need for resampling was discussed between S. Hambos (Hart) and W. Colvin (Ebasco) on October 13, 1986. Wells 902, 906 and 907 were not resampled as they were bailed dry during the initial round of sampling conducted on October 10, 1986. None of the samples were split with Ebasco. A duplicate sample was collected by Hart from Well 905.

Wednesday, October 15, 1986

Hart resampled (for the reason provided above) three wells at the Whitebridge Road Site (WB-1, WB-2, WB-3). Samples were also collected from Well NVR-1 at the New Vernon Road Site.

Thursday, October 16, 1986

Wells NVR-2 and NVR-3 were sampled by Hart. Ebasco split the sample from Well NVR-3. Hart also sampled two wells at the Great Swamp Site (SWP-3 and SWP-5). Ebasco obtained a field blank from the laboratory decontaminated bailer.

Friday, October 17, 1986

Five wells were sampled by Hart at the Great Swamp Site (SWP-2, SWP-4, SWP-10, SWP-1, and SWP-6). Samples were not split with Ebasco.

ASBESTOS DUMP SITE  
RI/PS OVERSIGHT  
PERSONNEL PRESENT AT TEH SITE DURING  
THE WEEK ENDING OCTOBER 18, 1986

NAME	ORGANIZATION	10/13/	10/14	10/15	10/16	10/17
J. Mummaw	Ebasco Services Inc	x	x	x	x	
S. Hambos	Fred C. Hart Assoc.	x	x		x	x
A. Levy	Fred C. Hart Assoc.	x	x	x	x	x
J. Garrison	Fred C. Hart Assoc.	x	x	x	x	x
J. Vega	Fred C. Hart Assoc.	x	x			
W. Colvin	Ebasco Services Inc.					x