

36789

EBASCO

EBASCO SERVICES INCORPORATED

160 Chubb Avenue, Lyndhurst, NJ 07071 · (201) 460-1900

September 8, 1986

RMOII-86-0103

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING AUGUST 30, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the personnel present at the site during this reporting period. All work performed by Fred C Hart Associates was conducted in accordance with the approved Work Plan specifications and modifications. If you have any questions please do not hesitate to contact me.

Very truly yours,

William R Colvin

William R. Colvin
Site Manager

WRC:mtb

cc: D. Sachdev
M. Lieber

ASB 001 0042

ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING AUGUST 30, 1986

Monday, August 25, 1986

Planned sampling activities were postponed by Fred C. Hart Associates (Hart) to conduct a metal detector survey at the Great Swamp location.

Tuesday, August 26, 1986

Three soil samples were obtained from Boring A: one from the 0-2' depth; one from the 2-4' depth; and one composite sample from the 4-6' and 6-8' depths. The composite sample from the 4-6' and 6-8' depths was sent by Hart to York Laboratories. No sample splits were obtained by Ebasco.

Wednesday, August 27, 1986

Hart collected seven split spoon samples from Borings B and C one of which was sent by Hart for chemical analyses. Ebasco did not split any of these samples.

Thursday August 28, 1986

Eight split spoon samples were collected by Hart. Two samples were sent by Hart to York Laboratories for chemical analyses. One sample was split and sent by Ebasco to two laboratories in the Contractor Laboratory Program. Drilling was initiated at Monitoring Well Number 1.

Friday August 29, 1986

Monitoring Well Number 1 was completed. No samples were collected.

ASBESTOS DUMP SITE
RI/FS OVERSIGHT
PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING AUGUST 30, 1986

NAME	ORGANIZATION	DATE PRESENT				
		8/25	8/26	8/27	8/28	8/29
T Fowler	Ebasco Services Inc	x	x	x	x	x
A Levy	Fred C Hart Assoc	x	x	x	x	x
S Hambos	Fred C Hart Assoc	x	x	x	x	x
J Vega	Fred C Hart Assoc		x			
S Akbralla	Empire Drilling		x			
P Keeney	Empire Drilling		x	x	x	x
A Garcia	Empire Drilling			x	x	x
Ptlnm Fiddler	Harding Twp			x		
F Borker	Fred C Hart Assoc.				x	
D Kirchoff	Empire Drilling					x