

36793
EBASCO

EBASCO SERVICES INCORPORATED

160 Chubb Avenue, Lyndhurst, NJ 07071 · (201) 460-1900

July 15, 1986
RMOII-86-051

Mr. Nigel Robinson
U. S. Environmental Protection Agency
26 Federal Plaza
7th Floor
New York, New York 10278

SUBJECT: ASBESTOS DUMP RI/FS OVERSIGHT
EPA CONTRACT NUMBER: 68-01-7250
EPA WORK ASSIGNMENT NUMBER: 10-26A2.0

Dear Mr. Robinson:

The purpose of this correspondence is to inform you that Ebasco has initiated preparation of the Health and Safety Plan and the Field Sampling and Analysis Plan for the subject oversight. These plans will be prepared based on the Work Plan submitted on May 22, 1986 which you approved verbally in our meeting on July 10, 1986. As you requested I contacted Ms. Francis Barker of Fred C. Hart Associates on July 11, 1986 to obtain additional information regarding the project start date and schedule. Ms. Barker stated that the project is scheduled to start on July 28, 1986 pending EPA approval of their laboratory. Ms. Barker foresees minor schedule changes during the field operations. As advised Ebasco will coordinate oversight efforts with Ms. Barker and keep you informed of any schedule changes.

Ebasco is prepared to attend the meeting to be arranged by EPA between Fred C. Hart Associates, Ebasco and EPA to review the Fred C. Hart Associates final project plans. This meeting will also be held to outline the project coordination between EPA, Ebasco, and Fred C. Hart Associates including field logistics and schedule. Please let me know the date and time of this meeting.

If you have any questions or comments regarding this correspondence please do not hesitate to contact me.

Yours truly,

William R. Colvin
William R. Colvin
Site Manager

cc: D. Sachdev
R. Fellman

ASB 001 0034

FL