

Fred C. Hart Associates, Inc.

36832



April 15, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period March 1, 1987 through March 31, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB:mrp
(01005n)

cc: J. Moorman
W. Tucker
L. Worden

(0335M-32)

ASB 001 0293

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

March 1, 1987-March 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of March 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

Work occurring in March included data reduction and Remedial Investigation report writing. In addition, analytical results from the drum samples collected at the Great Swamp Site in February were received.

(0575n-1)

ASB 001 0294

L