

FEB 02 1987

37033

Mr. Edward Kaup
State of New Jersey
Department of Environmental Protection
Division of Hazardous
Waste Management
401 East State St. -CN 028
Trenton, N.J. 08625

Re: Asbestos Dump Sites

Dear Mr. Kaup:

This letter is to inform you of the final schedule agreed upon, by the Environmental Protection Agency and The National Gypsum Company, pursuant to our meeting of January 27, 1987 and your memorandum dated January 13, 1987.

The new schedule is as outlined:

January 12-16	Conduct metal detection survey and select test pit locations with EPA and NJDEP (Completed)
February 9-13	Perform test pit operations
February 2-February 27	Await laboratory data of drum samples (2-4 weeks)
March 2-13	Develop disposal plan
March 16-27	EPA review and approval of disposal plan
March 30 - May 22	Incorporate sampling results into RI Report and write endangerment assessment
May 29	Submit RI Report

If I can be of further assistance, please feel free to contact me at (212) 264-8674.

Sincerely yours

Nigel Robinson
Project Officer
Site Compliance Branch

ERRD:SNJSCB:ROBINSON:1r:2/2/87		CONCURRENCES					
SYMBOL	SNJSCB						
SURNAME	ROBINSON						
DATE	2/2/87						

EPA Form 1320-1 (12-79)

OFFICIAL FILE COPY
GPO : 1983 O - 403-201

ASB 001 0628

FL