

37192

APR 1 1988

Mr. James Moorman
Cadwalader, Vickersham and Taft
1333 New Hampshire Avenue, N.W.
Washington, D.C. 20036

Dear Mr. Moorman:

As per our telephone conversation of April 1, 1988, attached please find the Millington Asbestos Dump site feasibility study work plan as amended by EPA. The amended work plan and schedule shall hereby be considered approved as of the date of this letter. Please note that as discussed in a previous telephone conversation the schedule for completion of the feasibility study for the Millington site is eight (8) weeks. Accordingly, the date for submittal of the document is May 30, 1988.

To assist your client in preparation of the feasibility study, I have enclosed recent Agency guidance regarding the criteria that need to be considered in evaluating and comparing alternatives. EPA anticipates preparation of the feasibility study to be an interactive process with meetings and conference calls as necessary to identify and resolve any issues as they develop.

Please feel free to contact Mr. Nigel Robinson at (212) 264-8674 or Mr. William Tucker at (212) 264-4710 if you have any questions or comments.

Sincerely yours,

John V. Czapor, Chief
Site Compliance Branch

cc: Mr. Thomas J. Morahan
Ms. Frances Barker

ASB 001 2102 FL