

37304  
McKnight

WORK ASSIGNMENT STATUS REPORT  
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43  
WORK ASSIGNMENT NO. 45-2LA2.0  
ASBESTOS DUMP SITE  
MORRIS COUNTY, NEW JERSEY  
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - March 1984:

This project has been idle since December 1983, pending EPA and New Jersey Department of Environmental Protection (NJDEP) review comments.

Review comments were received by the EPA on March 19, and were forwarded to the Field Investigation Team (FIT) for compilation.

2. Problems Resolved:

Greater understanding of the issues to be resolved in coordination of activities between the Remedial Planning Office (REMPO) and NUS/FIT was attained during Remedial Planning/Field Investigation Team (REM/FIT) meetings held on March 1 and 2, 1984.

3. Anticipated Problem Areas and Recommended Solutions:

Full resolution of REM/FIT coordination issues has not yet been achieved. A particular area of concern relates to lines of communication and responsibility between the FIT, the EPA, and the REMPO. A project coordination meeting has been scheduled for April 5 to discuss these issues as they pertain to the Asbestos Dump Site.

4. Deliverables Submitted:

The FIT submitted a compilation of review comments to Mark Haulenbeck, the EPA Region II FIT Coordinator on March 28, 1984. A copy of this material was received by the REMPO on April 3, 1984.

5. Upcoming Events:

The final Work Plan and an Optional Form-60 will be prepared, incorporating appropriate review comments, and will be submitted to the EPA.

6. Activities Planned:

A project coordination meeting is scheduled for April 5. The REMPO and FIT project managers will review comments and will prepare the final Work Plan.

**WORK ASSIGNMENT STATUS REPORT  
WORK ASSIGNMENT NO. 45-2LA2.0  
PAGE TWO**

**7. Key Personnel Changes:**

**The REMPO Project Manager is Mr. John George.  
The FIT Remedial Investigation Project Manager is Mr. Nicholas Dmytryszyn.**

**8. Subcontracting: None**

**9. Travel this Period:**

**Mr. Peter Franconeri and Mr. Nicholas Dmytryszyn traveled to Pittsburgh to attend REM/FIT coordination meetings on March 1, and 2, 1984.**

**10. Contract Laboratory Program: No Involvement**

**11. Schedule Changes: None**