



37349
Park West Two
Cliff Mine Road
Pittsburgh, PA 15275
412-788-1080

C-34-10-3-151

October 12, 1983

Mr. John Frisco
Region Project Officer
EPA Region II
26 Federal Plaza
New York, New York 10278

Subject: Revised Submittal Dates
For Remedial Investigation/Feasibility Study
Work Plans

Dear Mr. Frisco:

With regard to my conversation with M. Shaheer Alvi of your staff, the Remedial Planning Office (REMPO) received several new work assignments at the end of September to prepare Work Plans for Remedial Investigations/Feasibility Studies (RI/FS's). Seven of these work assignments were for sites in Region II. These sites include Juncos Landfill, Puerto Rico; Ringwood Mines, New Jersey; G. E. Moreau, New York; Vega Alta, Puerto Rico; Asbestos Dump, New Jersey; Chemical Control, New Jersey; and Bog Creek Farm, New Jersey. With its present staffing level, REMPO would not be able to deliver the Work Plans by the required contract delivery dates of October 19 and 20, 1983. REMPO requested and received permission from the Deputy Project Officer, William Kaschak, to stagger the delivery dates.

At that time we requested from your staff a priority listing for the projects. Since then we have done further research into the project files and we would like to propose the following delivery schedule for the Work Plans:

<u>Sites</u>	<u>Estimated Delivery Date</u>
Ringwood Mines, New Jersey	11/04/83
G. E. Moreau, New York	11/01/83
→ Asbestos Dump, New Jersey	11/11/83
Chemical Control, New Jersey	11/18/83
Bog Creek Farm, New Jersey	10/25/83

Amended to 12/6/83.
KVEK


ASB 002 0287

Mr. John Frisco
EPA Region II
October 12, 1983 - Page Two

REMPO staff members have been in contact with EPA Region II staff and have discovered that a significant portion of the files for the Juncos Landfill Site and Vega Alta Site in Puerto Rico are in Spanish. As a result, a substantial time will be required to translate the files into English. Therefore, we are unable to estimate any delivery date at this time.

If these dates are not acceptable to you or your staff, please notify me as soon as possible.

Very truly yours,



William R. Adams
Project Coordinator

WRA:lcj

cc: W. Kaschak
M. S. Alvi