



Park West Two
Cliff Mine Road
Pittsburgh, PA 15275
412-788-1080

C-34-2-4-506

February 28, 1984

37377

Project No. 0772.01

Mr. Robert McKnight
Regional Site Project Agency
Region II, Room 908
26 Federal Plaza
New York, New York 10278

Subject: Asbestos Dump Site, Millington, NJ
Draft RI/FS Work Plan

Dear Mr. McKnight:

With this correspondence I would like to note the impact which the lengthy NJDEP review cycle has had, and continues to have on the Asbestos Dump RI/FS. Beyond protracting finalization of the Work Plan, the delay has resulted in the project accruing administrative expenses during the review process.

While I know that the problem does not rest with EPA Region II, I felt the need to emphasize that anything which can be done to expedite the NJDEP review will effect cost savings and allow us to proceed with the project.

If you have any questions or comments, please feel free to call.

Very truly yours,


John George
Senior Scientist

JAG/dmr