



May 1, 2017

Via Email and Fed Ex

Mr. Russell Fish
Office of Remediation 3LC20
U.S. Environmental Protection Agency
1650 Arch Street
Philadelphia, PA 19103-2029

**Subject: Quarterly Progress Report
Honeywell International Inc.
Delaware Valley Works
Claymont, DE
Docket No. RCRA 03-2011-0252CA**

Dear Mr. Fish:

On behalf of Honeywell International Inc. (Honeywell), Amec Foster Wheeler Environment & Infrastructure, Inc. (AMEC), is submitting this Quarterly Progress Report for the activities conducted by Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative Order on Consent, Docket No. RCRA 03-2011-0252CA. This report covers the period from February 2, 2017 to May 1, 2017.

A. Identification of Site

Honeywell – Delaware Valley Works
6100 Philadelphia Pike
Claymont, Delaware 19703

B. Status of Work and Progress to Date

- We are awaiting USEPA's approval of the *Upper Sluiceway IRM Completion Report* submitted to USEPA by GCC's consultant Cummings/Riter Consultants, Inc. (Cummings/Riter) on November 22, 2013.
- On April 18, 2016 the *DVW RCRA Facility Investigation Report*, *Baseline Human Health Risk Assessment*, and *Baseline Ecological Risk Assessment* were submitted to USEPA. We are awaiting USEPA's comments on or approval of these documents.
- On February 1, 2017 the twenty-second quarterly status report was submitted to USEPA.
- On March 17, 2017 Honeywell and Chemtrade submitted the *Supplemental Study Area Sediment Investigation Report* to USEPA.
- On March 29, Honeywell and Chemtrade submitted the *Supplemental Pathway Investigation Results* report assessing the fate of arsenic in groundwater.

Amec Foster Wheeler Environment & Infrastructure, Inc.
751 Arbor Way, Suite 180
Blue Bell, PA 19422-1951
610-828-8100 office
610-828-6700 fax
www.amecfw.com

C. Difficulties Encountered During Reporting Period

- None during reporting period

D. Actions Taken to Rectify Difficulties

- None during reporting period

E. Activities Planned for Next Quarter

- USEPA approval of the Upper Sluiceway IRM Completion Report
- USEPA approval of the DVW RFI Report, BHHRA and BERA.
- USEPA approval of the Supplemental Pathway Investigation.
- USEPA approval of the Delineation of Sediment Impacts adjacent to the MHIC.
- Submittal of the 90% *Design Interim Measure Work Plan – Lower Sluiceway, Shoreline and Sediment*.
- Finalize submit application to DNREC for Subaqueous Lands Permit.
- Finalize and submit application for New Castle County Floodplain Permit Application.
- Finalize and submit USACE Nationwide Permit 38 application.

F. Explanation of Any Non-Compliance

- None this period

G. Discussion of Performance Evaluation of Remedial Measures

- Not applicable.

Attached to this letter is the certification by Honeywell as required by the Administrative Order on Consent, Docket No. RCRA 03-2011-0252CA. Please contact Richard C. Karr at 610-877-6154 if you require additional information.

Sincerely,
Amec Foster Wheeler Environment & Infrastructure, Inc.



Richard C. Karr
Branch Manager/Sr. Associate Geologist

cc: Russell Fish – USEPA

Steve Coladonato – Honeywell
Nelson Johnson – Arnold & Porter
Rus Davis – Honeywell
Keith Shuler – Honeywell
Lawrence Matson– DNREC
James Wentzel, P.E. – PADEP

CERTIFICATION

I certify that the information contained in or accompanying this Quarterly Progress Report is true, accurate, and complete.

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify its accuracy, I certify under penalty of law that this Report and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information including the possibility of fines and imprisonment for knowing violations.

Signature: _____

A handwritten signature in black ink, appearing to read 'Steve Coladonato', is written over a horizontal line.

Name: Steve Coladonato

Title: Remediation Manager, Honeywell International Inc.