

### CLEAN SITES

1199 North Fairfax Street Alexandria, Virginia 22314 (703) 683-8522 Fax:(703) 548-8773

CHAIRMAN OF THE BOARD
Russell E. Train
Chairman
World Wildlife Fund &
The Conservation Foundation

PRESIDENT Thomas P. Grumbly

BOARD OF DIRECTORS
Peter A. A. Berle
President
National Audubon Society

Douglas M. Costle Dean Vermont Law School

Archibald Cox Chairman Common Cause

Edwin A. Gee, Ph.D. Chairman, retired International Paper Company

Jay D. Hair, Ph.D. President National Wildlife Federation

J. Roger Hirl
Chief Executive Officer
Occidental Chemical Corporation

Donald Kennedy, Ph.D. President Stanford University

H. Eugene McBrayer President Exxon Chemical Company

Gilbert S. Omenn, M.D., Ph.D. Dean School of Public Health & Community Medicine University of Washington

Helen O. Petrauskas Vice President Environmental & Safety Engineering Ford Motor Company

Charles W. Powers, Ph.D. Partner Resources for Responsible Management

Stephen D. Ramsey Vice President Corporate Environmental Programs General Electric Company

Robert T. Stafford United States Senator, retired

Roger Strelow Vice President Bechtel Environmental, Inc.

Lee M. Thomas Chief Executive Officer Law Companies Environmental Group, Inc.

Hans A. Wolf Vice Chairman Syntex Corporation

TRUSTEE EMERITUS Louis Fernandez Chairman, retired Monsanto Company Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.
Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101

THE 20 1991

SPFD BRANCH

SUBJECT: EPA SITE STATUS REPORT NO. 432
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden, Missouri, is attached. This reports covers progress during May, 1991.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RJR/sjr

**Enclosures** 

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby U.S.E.P.A. Superfund Branch 726 Minnesota Avenue Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



40031776 SUPERFUND RECORDS

# PROGRESS REPORT NO. 43 (AOC 87-F-0007)

# **ROSE CHEMICALS SITE - HOLDEN, MISSOURI**

#### **STATUS FOR MAY, 1991**

## I. RI/FS

EPA continued internal discussions of the Proposed Plan during April, 1991. As of the end of the month, the Proposed Plan had not been issued.

#### II. SITE ACTIVITIES

No site activities occurred during May.

# III. SCHEDULE

Further progress on the project awaits EPA's issuing the Proposed Plan.

We understand, from conversations with Steve Kinser, that the Proposed Plan should be issued sometime in June, 1991.

#### IV. SITE ACTIVITIES FOR JUNE

No site activities are expected to occur during this month.