



CLEAN SITES

1199 North Fairfax Street
Alexandria, Virginia 22314
(703) 683-8522
Fax: (703) 548-8773

CHAIRMAN OF THE BOARD
Russell E. Train
Chairman
World Wildlife Fund &
The Conservation Foundation

PRESIDENT
Thomas P. Grumbly

BOARD OF DIRECTORS
Peter A. A. Berle
President
National Audubon Society

Douglas M. Costle
Dean
Vermont Law School

Archibald Cox
Chairman
Common Cause

Edwin A. Gee, Ph.D.
Chairman, retired
International Paper Company

Jay D. Hair, Ph.D.
President
National Wildlife Federation

J. Roger Hirl
Chief Executive Officer
Occidental Chemical Corporation

Donald Kennedy, Ph.D.
President
Stanford University

H. Eugene McBrayer
President
Exxon Chemical Company

Gilbert S. Omenn, M.D., Ph.D.
Dean
School of Public Health &
Community Medicine
University of Washington

Helen O. Petruskas
Vice President
Environmental &
Safety Engineering
Ford Motor Company

Charles W. Powers, Ph.D.
Partner
Resources for Responsible
Management

Stephen D. Ramsey
Vice President
Corporate Environmental Programs
General Electric Company

Robert T. Stafford
United States Senator, retired

Roger Strelow
Vice President
Bechtel Environmental, Inc.

Lee M. Thomas
Chief Executive Officer
Law Companies Environmental
Group, Inc.

Hans A. Wolf
Vice Chairman
Syntex Corporation

TRUSTEE EMERITUS
Louis Fernandez
Chairman, retired
Monsanto Company

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.
Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 432 (AOC 87-F-0007) ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden, Missouri, is attached. This reports covers progress during May, 1991.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RJR/sjr

Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby
U.S.E.P.A.
Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

RECEIVED

JUN 20 1991

June 15, 1991

REML SECTION

Site: Rose, Martha Chemical
ID #: MOD98D103301A
Break: 16.9
Other: 06/18/91

**PROGRESS REPORT NO. 43
(AOC 87-F-0007)**

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR MAY, 1991

I. RI/ES

EPA continued internal discussions of the Proposed Plan during April, 1991. As of the end of the month, the Proposed Plan had not been issued.

II. SITE ACTIVITIES

No site activities occurred during May.

III. SCHEDULE

Further progress on the project awaits EPA's issuing the Proposed Plan.

We understand, from conversations with Steve Kinser, that the Proposed Plan should be issued sometime in June, 1991.

IV. SITE ACTIVITIES FOR JUNE

No site activities are expected to occur during this month.