



REC'D
AUG - 7 2002
RCAP

Certified Mail 7160 3901 9844 6562 4005
Return Receipt Requested

August 1, 2002

Christine Kump
Project Coordinator
Hazardous Waste Program
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending June 30, 2002 as required in paragraphs 91 through 94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

The site specific criteria was accepted by the MDNR and confirmed in a letter dated April 25, 2002. A work plan addendum, *Work Plan Addendum 2 Corrective Action*, was submitted to MDNR for approval in May, 2002. Modine received verbal approval for the work plan and addendums with the confirming letter dated May 13, 2002. The excavation activities began on May 13, 2002 and were completed on June 12, 2002. A report, *RCRA Corrective Action*, was submitted to MDNR on July 10, 2002 summarizing the activities on-site.

Summaries of Findings, Data, Etc.:

The report *RCRA Corrective Action* dated July 2002, summarized the excavation activities, soil sampling and restoration activities that had taken place at the site. The soil analyses showed that the contaminated soils were excavated and the remaining soils had levels below the site specific criteria for the constituents of concern, cis-1,2-dichloroethene, trichloroethene (TCE) and vinyl chloride. The single area of concern from the former stockpiled soil area was also sampled and the analysis showed the remaining soil levels below the site specific criteria.

Summaries of Problems or Potential Problems and any Corrective Measures Implemented:

No problems were encountered except for an additional area of contamination that was identified during the excavation activities. This area was excavated, creating additional soil disposal volumes, to below the site specific criteria.

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424



R00401714

RCRA RECORDS CENTER

Projected Work for the Next Reporting Period:

The anticipated work to be completed consists of some final landscaping and restoration of the excavation site and an investigation into indoor air quality issues as identified in the MDNR letter dated February 15, 2002. No other work is anticipated at this point.

Instances of Non-compliance with the Requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,



Thomas S. Sanicola
Senior Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton
D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
File(2)

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424