

## Gunter, Jason

---

**From:** Kerri Sittler <ksittler@newfields.com>  
**Sent:** Friday, January 09, 2015 2:55 PM  
**To:** Arthur Busch; Cummings, Mark; Hedrick, Samantha K.; Hopkins, Larry; Gunter, Jason; jonathan.garoutte@dhss.mo.gov; Van Horn, Julie; Lou Marucheu (lmarucheu@doerun.com); Montgomery, Michael; Rangen, Kathy; kJames@doerun.com  
**Subject:** Progress Report for October-December 2014, Halo Removal Action, St. Francois County, Missouri  
**Attachments:** HaloQPR\_2014-4th.pdf  
**Categories:** Red Category

Please find attached the progress report pursuant to U.S. EPA Docket No. CERCLA-7-2004-0167, Halo Removal Action, St. Francois County, Missouri. If you have any problem receiving or reading the attached submittal please contact the undersigned.

### **Kerri Sittler**

NewFields  
730 17th Street, Ste 925  
Denver CO 80202  
303-308-0942 direct  
303-294-0950 main line  
[www.newfields.com](http://www.newfields.com)



*The material contained in this e-mail is intended for the named recipients only. It may contain privileged and confidential information. If you are not the intended recipient(s) you must not copy or distribute, take any action in reliance upon, or disclose any details contained in the e-mail to any person. If you have received this e-mail in error, please destroy (delete and remove from your server) it immediately and contact us at (303) 294 0950.*

07CP

40482442

4.2



Superfund

*VIA Email*

January 9, 2015

Mr. Jason Gunter  
Superfund Division  
U.S. EPA Region VII  
901 North 5<sup>th</sup> Street  
Kansas City, KS 66101

**Re: Quarterly Progress Report – October – December 2014  
Halo Removal Action, St. Francois County, Missouri**


Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the above referenced project, enclosed please find the Quarterly Progress Report for October through December 2014.

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.

Sincerely,

NEWFIELDS



David R. Hinrichs, P.G.  
Project Sampling Coordinator

Enclosure

**QUARTERLY PROGRESS REPORT**  
**October - December 2014**  
**Halo Removal Action**  
**St. Francois County, Missouri**  
**U.S. EPA Docket No. CERCLA-7-2004-0167**

**I. ACTIONS PERFORMED OR COMPLETED THIS PERIOD**

- A. Quarterly Progress Report (July – September 2014) was submitted on October 10, 2014.
- B. An EBL child was identified in Park Hills and the residence's yard and the grandparent's adjacent yard were sampled on November 24, 2014. Both yards qualify for yard removal. Removal will be scheduled when access is provided.

**II. DATA AND RESULTS RECEIVED THIS PERIOD**

Sampling data is provided in Table 1.

**III. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD**

None.

**IV. PLANNED ACTIONS FOR NEXT QUARTER**

Maintenance of Haney Park cover will be conducted on an as-needed basis.

**V. CHANGES IN PERSONNEL**

Kevin James will be the Project Coordinator for Doe Run. Contact information is as follows:

Kevin James  
The Doe Run Company  
35 Iron County Rd 1  
PO BOX 500  
Viburnum, MO 65566  
kjames@doerun.com  
W: 573.626.2096

**VI. ISSUES OR PROBLEMS ARISING THIS MONTH**

None.

**END OF QUARTERLY PROGRESS REPORT**

**Table 1 Lead (ppm) in Residential Yards, XRF Data**

*Samples collected 1/1/2014 through 12/31/2014*

<i>Site</i>	<i>Front</i>	<i>Front</i>	<i>Back</i>	<i>Back</i>	<i>Drip</i>	<i>Paint</i>								
<i>Sampling Date</i>	<i>Left</i>	<i>Right</i>	<i>Left</i>	<i>Right</i>	<i>Zone</i>	<i>(mg/cm2)</i>		<i>Drive Way(s)</i>	<i>Garden(s)</i>	<i>Play Area(s)</i>	<i>Sand Box(s)</i>	<i>Swing Set</i>		
PHN0904 309 National, Park Hills														
4/9/2014	<u>544</u>	<u>968</u>	<u>540</u>	<u>629</u>	<u>831</u>	--	--	<u>592</u>	--	--	--	<u>523</u>	<u>164</u>	--
PHN0905 602 4th Street, Park Hills														
11/24/2014	976	1,227	639	849	1,220	0.0	0.0	--	--	--	--	--	--	--
PHN0906 600 4th Street, Park Hills														
11/24/2014	937	803	950	676	935	0.0	0.0	--	--	--	--	--	--	--

-- under one of the yard quarters indicates the quarter is paved or rocked; in any other category the area did not exist in the yard.

Concentrations underlined and struck out indicate sample results taken prior to removal. Due to soil removal, the concentration no longer represents that portion of the yard