



Haley & Aldrich
600 South Meyer Ave.
Suite 100
Tucson, AZ 85701-2554

Tel: 520.289.8600
Fax: 520.882.8178
HaleyAldrich.com

May 10, 2011
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Fred Micke
On-Scene Coordinator

Subject: Monthly Progress Report for April 2011
RI/FS and Removal Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan



Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during April 2011.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the March 2011 monthly progress report to USEPA on April 8, 2011.

2. Summary of Collected Data:

Data was not collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

No documents were completed or submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

There are no scheduled activities during the next reporting period.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.



Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: Patricia Scanlon, Esq.