


HALEY & ALDRICH

Haley & Aldrich
600 South Meyer Ave.
Suite 100
Tucson, AZ 85701-2554
Tel: 520.289.8600
Fax: 520.882.8178
HaleyAldrich.com

August 10, 2009
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604



Attention: Jim Hahnenberg
Remedial Project Manager

Fred Micke
On-Scene Coordinator

Subject: Monthly Progress Report for July 2009
RI/FS and Removal Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during July 2009.

1. Activities Completed During This Reporting Period:

- Scott Fetzer submitted the June 2009 monthly progress report to USEPA on July 10, 2009.
- USEPA prepared a proposed plan for NBFF OU3 during July 2009.
- A representative of Scott Fetzer attended the proposed plan public meeting held by USEPA on July 21, 2009.

2. Summary of Collected Data:

No data was collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

No documents were completed or submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

There are no scheduled activities during the next reporting period. The proposed soil sampling adjacent to the former Annex/CDF will be performed once all of the access agreements are in place. Scott Fetzer is currently waiting on one remaining access agreement.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.



Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.