

hore

107E-JWH-5485  
13 January 2004

RECEIVED  
JAN 20 2004  
ARTD RCAP



Ms. Demetra Salisbury  
U.S. Environmental Protection Agency Region VII  
901 North Fifth Street  
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Fourth Quarter 2003

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in cursive script, reading "Joe Haake".

Joseph W. Haake, Group Manager  
Environmental and Hazardous Materials Services  
Dept. GT64C, Bldg. 220, Mailcode S221-1400  
(314) 232-6941

429531



RCRA RECORDS

## **Quarterly Progress Report for Fourth Quarter 2003**

### **Description of the work completed**

Submitted the Draft RFI document to MDNR in October.

Met with MDNR and St. Louis Airport representatives in November to discuss the RFI document and data gaps.

Submitted the Draft Risk Assessment to MDNR in December.

### **Summary of all findings**

RFI and Risk Assessment findings are included in the submitted documents.

### **Summary of all problems or potential problems and actions taken to rectify problems**

None

### **Projected work for the next reporting period**

Address MDNR comments and finalize the RFI and Risk Assessment documents.

Submit an Interim Measures Work Plan for SWMU 17.

Submit a Corrective Measures outline.

### **Instances of noncompliance with the corrective actions of the permit**

None

## **Quarterly Progress Report for Fourth Quarter 2003**

### **Description of the work completed**

Submitted the Draft RFI document to MDNR in October.

Met with MDNR and St. Louis Airport representatives in November to discuss the RFI document and data gaps.

Submitted the Draft Risk Assessment to MDNR in December.

### **Summary of all findings**

RFI and Risk Assessment findings are included in the submitted documents.

### **Summary of all problems or potential problems and actions taken to rectify problems**

None

### **Projected work for the next reporting period**

Address MDNR comments and finalize the RFI and Risk Assessment documents.

Submit an Interim Measures Work Plan for SWMU 17.

Submit a Corrective Measures outline.

### **Instances of noncompliance with the corrective actions of the permit**

None