

WPCLENS

US EPA RECORDS CENTER REGION 5



WPCOLE WLKE

DATE: APRIL 4, 1984

FROM: JOE FREDLE, OSC, USEPA, REGION V, WESTLAKE, OH
(810-427-9255)

TO: HENRY VAN CLEAVE, EMERGENCY RESPONSE (710-822-9269)
ROBERT BOWDEN, SRS (910-221-5191)
DEBBIE BERG/GARY GIFFORD, OEPA, TWINSBURG, OH
PIERRE TALBERT, SC
MARY TYSON, SHR
VANESSA MUSGRAVE, SPA

SUBJECT: IMMEDIATE REMOVAL ACTION - FENCING OF OLD MILL SITE,
~~JEFFERSON~~, OHIO

POLREP: ONE

1. SITUATION:

- A. 1/31/84 - THE RRT RECOMMENDED THAT THE OSC PROCEED WITH AN IMMEDIATE REMOVAL ACTION TO FENCE THE SITE. THE MAIN REASON FOR THE FENCING IS THE HIGH LEAD LEVEL FOUND ON SITE (8300 PPM).
- B. 2/24/84 - AN ADMINISTRATIVE ORDER WAS ISSUED TO JACK WEBB TO REQUIRE HIM TO FENCE THE SITE. A NEGATIVE RESPONSE WAS RECEIVED.
- C. 3/7/84 - THE RA SIGNED THE IMMEDIATE REMOVAL REQUEST-ACTION MEMORANDUM AUTHORIZING \$12,000 TO ERECT A FENCE AT THIS SITE.
- D. LOCAL CITIZENS AND OFFICIALS CONCERNED ABOUT THE FENCED-IN SITE BEING USED AS A STORAGE SITE FOR HAZARDOUS WASTE. THEY WERE ALSO CONCERNED ABOUT LOOSING LEVERAGE TO GET THE SITE COMPLETELY CLEANED UP UNDER THE REMEDIAL PROGRAM.

2. ACTIONS TAKEN:

- A. ERCS CONTRACTOR TASKED TO GET BIDS FROM SUB-CONTRACTORS FOR THE FENCE JOB. THOMAS FENCE COMPANY (ASHTABULA) HAD THE LOWEST BID.
- B. 3/23/84 - OSC SENT THE MAYOR A LETTER IN AN ATTEMPT TO ALLEVIATE THE CONCERNS ABOUT THE FENCING.
- C. 3/28/84 - SUPERFUND COMMUNITY RELATIONS COORDINATOR ISSUED A FACT SHEET UPDATE TO LOCAL RESIDENTS.
- D. 4/2/84 - FENCE LINE IS CLEARED BY CONTRACTOR.
- E. 4/3/84 - POST HOLES DUG FOR FENCE.

3. FUTURE PLANS:

- A. 4/4/84 - POST BEING CEMENTED INTO GROUND.
- B. 4/9/84 - FENCE FABRIC WILL BE INSTALLED.

4. CURRENT PROJECT COSTS:

- A. \$300.00

5. RECOMMENDATIONS:

- A. NONE.

6. STATUS:

- A. CASE OPEN.

ENDIT

WPCLENS