



*Via Electronic Mail*

October 2, 2011

Tricia A. Edwards  
On Scene Coordinator  
U.S. EPA Region 5  
9311 Groh Road  
Grosse Ile, MI 48138

**RE: PROGRESS REPORT  
RECLAMATION OIL SITE IN DETROIT, MICHIGAN**

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a written progress report every 30 days after EPA approval of the Site Work Plan. The reporting period has been transitioned to a month-end reporting period for administrative efficiency.

**SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD**

Significant developments at the Reclamation Oil site in Detroit, Michigan during the reporting period of September 1-30, 2011 are summarized below.

***Sewer Replacement/Rehabilitation***

Horizon received a permit from the City of Detroit Water & Sewerage Department to complete the replacement of the storm sewer at the site on September 21, 2011.

**ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD**

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the next reporting period of October 1-31, 2011 are summarized below.

***Sewer Replacement/Rehabilitation***

The storm sewer replacement project is scheduled to begin on October 3, 2011 and be completed in approximately one week followed by final site restoration.

Ms. Tricia Edwards

October 2, 2011

Page 2


***Groundwater Verification Sampling***

Sampling of the temporary wells at the TMW-5 and TMW-11 locations will be completed on October 3, 2011 and submitted to the analytical laboratory.

If you have any questions regarding the information provided herein, please contact me at (616) 554-3210.

Sincerely,

**HORIZON ENVIRONMENTAL**

A handwritten signature in black ink that reads "William T. Davidson". The signature is written in a cursive style with a large, looped 'W' and a long, sweeping underline.

William T. Davidson  
Project Manager

cc: Alexandra Clark, Weston  
Michelle Rosenthal, Garvey Schubert Barer