

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

RECEIVED
JUL 30 2004

BY:.....

107E-5592-JWH
23 July 2004



Ms. Demetra Salisbury
U.S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Second Quarter 2004

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in cursive script that reads "Joe Haake".

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. GT64C, Bldg. 220, Mailcode S221-1400
(314) 232-6941



Quarterly Progress Report for Second Quarter 2004

Description of the work completed

Received final comments from MDNR on RFI Report, Interim Measures Workplan, and Enhanced Bioremediation Pilot Test Report.

Responded to MDNR comments on the RFI Report, Interim Measures Workplan, and Enhanced Bioremediation Pilot Test Report.

Provided information to MDNR on plan to conduct additional groundwater sampling and TPH analysis for the Risk Assessment.

Conducted additional ground water sampling on April 29, 30 and May 4.

Summary of all findings

Results of the additional TPH analysis will be included in the Risk Based Corrective Action Report.

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Finalize and submit the Risk Assessment document.

Implement interim measures following MDNR approval of the Interim Measures Workplan.

Submit a Corrective Measures outline.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Second Quarter 2004

Description of the work completed

Received final comments from MDNR on RFI Report, Interim Measures Workplan, and Enhanced Bioremediation Pilot Test Report.

Responded to MDNR comments on the RFI Report, Interim Measures Workplan, and Enhanced Bioremediation Pilot Test Report.

Provided information to MDNR on plan to conduct additional groundwater sampling and TPH analysis for the Risk Assessment.

Conducted additional ground water sampling on April 29, 30 and May 4.

Summary of all findings

Results of the additional TPH analysis will be included in the Risk Based Corrective Action Report.

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Finalize and submit the Risk Assessment document.

Implement interim measures following MDNR approval of the Interim Measures Workplan.

Submit a Corrective Measures outline.

Instances of noncompliance with the corrective actions of the permit

None