

The Boeing Company  
P.O. Box 516  
St. Louis, MO 63166-0516  
(314) 232-0232 TELEX 44-857

107E-5659-JWH  
17 January 2005



Ms. Demetra Salisbury  
U.S. Environmental Protection Agency Region VII  
901 North Fifth Street  
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Fourth Quarter 2004

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in black ink, appearing to read "Joe Haake".

Joseph W. Haake, Group Manager  
Environmental and Hazardous Materials Services  
Dept. 107E, Bldg. 111, Mailcode S111-2491  
(314) 777-9181



RECEIVED  
JAN 24 2005  
ARID RCAP

## **Quarterly Progress Report for Fourth Quarter 2004**

### **Description of the work completed**

Completed the Risk Based Corrective Action Report and met with MDNR and St. Louis Airport representatives on October 26 to present it and answer questions.

Received a letter from MDNR on November 29 accepting changes to the RFI Report.

Completed a CMS Outline and met with MDNR and St. Louis Airport representatives on December 8 to present it. Also, submitted the final RFI Report at that time.

### **Summary of all findings**

None

### **Summary of all problems or potential problems and actions taken to rectify problems**

None

### **Projected work for the next reporting period**

Prepare and submit an Interim Measures Workplan for soil removal and a Soil Vapor Sampling Workplan.

Begin implementation of the Interim Measures Workplan upon MDNR approval.

Begin implementation of the Soil Vapor Sampling Workplan upon MDNR approval.

### **Instances of noncompliance with the corrective actions of the permit**

None

## **Quarterly Progress Report for Fourth Quarter 2004**

### **Description of the work completed**

Completed the Risk Based Corrective Action Report and met with MDNR and St. Louis Airport representatives on October 26 to present it and answer questions.

Received a letter from MDNR on November 29 accepting changes to the RFI Report.

Completed a CMS Outline and met with MDNR and St. Louis Airport representatives on December 8 to present it. Also, submitted the final RFI Report at that time.

### **Summary of all findings**

None

### **Summary of all problems or potential problems and actions taken to rectify problems**

None

### **Projected work for the next reporting period**

Prepare and submit an Interim Measures Workplan for soil removal and a Soil Vapor Sampling Workplan.

Begin implementation of the Interim Measures Workplan upon MDNR approval.

Begin implementation of the Soil Vapor Sampling Workplan upon MDNR approval.

### **Instances of noncompliance with the corrective actions of the permit**

None



The Boeing Company  
P.O. Box 516  
Saint Louis, MO 63166-0516  
**Joe Haake**  
**S1112491**

*CNSL*

Ms. Demetra Salisbury  
US EPA Region VII  
901 North Fifth Street  
Kansas City, KS 66101



KQALLMP 66101

