

DATE: MAY 22, 1990

TO: HANS CRUMP - (EPA5511)
SUSAN JANOWIAK - (EPA5511)
ROBERT BOWDEN - (EPA9538)

FROM: WILLIAM W. SIMES - ON-SCENE COORDINATOR, REGION V

SUBJECT: GREAT LAKES ASPHALT, BOONE COUNTY, INDIANA

POLREP: #6A

DELIVERY ORDER: #7460-05-120

1.0 SITUATION

- A. WEATHER: TUESDAY, MAY 8, 1990 - SUNNY, LIGHT BREEZE, TEMPERATURES IN THE 70'S TO 80'S (F). WEDNESDAY, MAY 9, 1990 - PARTLY CLOUDY, MODERATE BREEZE, TEMPERATURES IN THE 70'S TO 80'S.
- B. ON MAY 8, 1990 THE U.S. EPA, THE ERCS CONTRACTOR, AND THE TAT ARRIVED ON SITE TO MAKE REPAIRS TO STRAWMYER FARM.

2.0 ACTIONS

- A. REPAIR DRAINAGE TILE IN FIELD.
- B. RE-GRADE AND SOD COW PASTURE.
- C. REPAIR DRIVEWAY NEAR CATTLE BARN.
- D. REPAIR CATTLE CROSSING ON EAGLE CREEK.
- E. SEED AND STRAW SPILL PATH ACROSS CORN FIELD.



3.0 FUTURE PLANS

- A. EXAMINE STATUS OF FIELD EROSION CONTROL MEASURES LATER THIS SPRING

4.0 STATUS

- A. CASE IS STILL OPEN.
- B. ESTIMATED COSTS TO DATE:

	COSTS	CEILING	AMOUNT REMAINING
ERCS	1,428,037	1,500,000	71,963
TAT	47,620	60,000	12,380
EPA	13,518	40,000	26,482