

DATE: NOVEMBER 28, 1989

TO: HANS CRUMP - ACTING DIVISION DIRECTOR, ERD
ROBERT BOWDEN - CHIEF, EERB

FROM: WILLIAM W. SIMES - ON-SCENE COORDINATOR, REGION V

SUBJECT: GREAT LAKES ASPHALT, BOONE COUNTY, INDIANA

POLREP: #2A

DELIVERY ORDER # 7460-05-120

1.0 SITUATION

A. WEATHER: TUESDAY, NOVEMBER 21, 1989 - CLOUDY, COLD,
APPROXIMATELY 42 DEGREES FAHRENHEIT.

WEDNESDAY, NOVEMBER 22, 1989 - CLOUDY, COLD,
APPROXIMATELY 29 DEGREES FAHRENHEIT.

MONDAY, NOVEMBER 27, 1989 - CLOUDY, SCATTERED
SHOWERS, APPROXIMATELY 67 DEGREES FAHRENHEIT.

B. CREWS ON SITE TO MITIGATE THREATS RESULTING FROM SPILL

2.0 ACTIONS

A. REPAIR TILES IN STRAWMEYER FARM - 20 % COMPLETE

B. CLEAN AND DECONTAMINATE TANKS - 50 % COMPLETE

C. REMOVAL OF CONTAMINATED SOIL - 20 % COMPLETE

D. PUMPED DIESEL/FUEL TANKS - 100 % COMPLETE

3.0 FUTURE PLANS

A. DISPOSAL OF TANK CONTENTS

B. CONTINUE CLEAN UP

4.0 STATUS

A. CASE IS STILL OPEN

B. ESTIMATED COSTS TO DATE:

	COSTS	CEILING	AMOUNT REMAINING
ERCS	493,655.06	1,300,000.00	806,344.94
TAT	40,118.50	60,000.00	19,881.50

US EPA RECORDS CENTER REGION 5



459303

EPA

11,163.00

40,000.00

28,837.00