

DATE: NOVEMBER 20, 1989

TO: HANS CRUMP - ACTING DIVISION DIRECTOR, ERD
ROBERT BOWDEN - CHIEF, EERB

FROM: WILLIAM W. SIMES - ON-SCENE COORDINATOR, REGION V

SUBJECT: GREAT LAKES ASPHALT, BOONE COUNTY, INDIANA

POLREP: #1A

DELIVERY ORDER # 7460-05-120

1.0 SITUATION

- A. WEATHER: MONDAY, NOVEMBER 20, 1989, CLOUDY, COOL, TEMPERATURES IN THE LOWER 60s.
- B. REMOBILIZATION OF SITE.

2.0 ACTIONS

- A. MOBILIZED EQUIPMENT AND MATERIALS
- B. DISCOVERED AND EXCAVATED UNDERGROUND FUEL TANKS.
- C. CONSTRUCTED ACCESS ROAD AND DRUM STAGING AREA
- D. PUMP WATER BLANKET INTO TANKS

3.0 FUTURE PLANS

- A. REPAIR TILES IN STRAWMEYER FARM
- B. CLEAN AND DECONTAMINATE TANKS
- C. DISPOSE OF ALL HAZARDOUS MATERIAL

4.0 STATUS

- A. CASE IS STILL OPEN
- B. ESTIMATED COSTS TO DATE

	COSTS	CEILING	AMOUNT REMAINING
ERCS	323,465.98	1,300,000.00	976,534.02
TAT	37,998.00	60,000.00	22,002.00
EPA	10,173.00	40,000.00	29,827.00

