

DATE: JUNE 1, 1989

TO: TIM FIELDS, BOB BOWDEN


FROM: WILLIAM SIMES, ON-SCENE COORDINATOR, REGION V

SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN

POLREP #7

SITE CODE: FL

DELIVERY ORDER: #7460-05-120



1.0 SITUATION

A. WEATHER: MONDAY, MAY 29, 1989

TUESDAY, MAY 30, 1989

B. HOLIDAY ON MONDAY - CREW MOBILIZES ON TUESDAY

C. HEAVY RAIN OF LAST THURSDAY HAS WASHED AWAY VISIBLE
CONTAMINATION IN WOODS

2.0 ACTIONS

A. EXCAVATE SOIL AT DAM BETWEEN FIELD AND PASTURE

B. CONTINUE TO SOLIDIFY SLUDGE

C. REMOVE DAMS FROM TILE SYSTEM - 100% COMPLETE

D. PUMP WITH SKID UNIT

3.0 FUTURE PLANS

A. CONTINUE SOLIDIFICATION

B. REPAIR TILE

C. CONTINUE TO RESEED

D. FENCE SITE

4.0 STATUS

A. CASE IS STILL OPEN

B. ESTIMATED COSTS TO DATE

	COSTS	CEILING	AMOUNT REMAINING
ERCS	220,896.25	250,000.00	29,103.75
TAT	19,518.50	30,000.00	10,481.50
EPA	7,102.50	20,000.00	12,897.50