

DATE: MAY 25, 1989

TO: TIM FIELDS, BOB BOWDEN

FROM: WILLIAM SIMES, 'ON-SCENE' COORDINATOR, REGION V

SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN  
POLREP #4

SITE CODE: FL

DELIVERY ORDER: #7460-05-120

### 1.0 SITUATION

A. WEATHER: MONDAY, MAY 22, 1989 - STEADY RAIN MOST OF DAY AND  
INTO THE NIGHT.

TUESDAY, MAY 23, 1989 - SUNNY, WARM, APPROXIMATELY  
65 DEGREES FAHRENHEIT.

B. INCLEMENT WEATHER HAS DELAYED WORK IN THE PASTURE AND TILE  
FIELD.

### 2.0 ACTIONS

A. CONTINUE TO CLEAN CREEK - 90% COMPLETE

B. FLUSH SECTION OF DRAIN TILE - 75% COMPLETE

C. CONTINUE TO EXCAVATE PASTURE - 90% COMPLETE

D. SOLIDIFY SLUDGE

E. STOCKPILE LIME

F. EXCAVATE ADDITIONAL LIME PIT

G. SAMPLE TANKS

### 3.0 FUTURE PLANS

A. FINISH CREEK AND REMOVE BOOMS.

B. CONTINUE TO REMOVE SOIL FROM TILE FIELD AND STAGE ON SITE

C. CONTINUE TO FLUSH TILES

D. SOLIDIFY ON SITE WASTE REMOVED FROM FIELD, PASTURE, TILE  
FIELD, AND CREEK WITH LIME

US EPA RECORDS CENTER REGION 5



469307

E. RESEED FIELD AND PASTURE

4.0 STATUS

A. CASE IS STILL OPEN

B. ESTIMATED COSTS TO DATE:

	COSTS	CEILING	AMOUNT REMAINING
ERCS			
TAT			
EPA			
<hr/>			
TOTAL			