

DATE: MAY 22, 1989

TO: TIM FIELDS, BOB BOWDEN

FROM: WILLIAM SIMES, ON-SCENE COORDINATOR, REGION V

SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN
POLREP #2

SITE CODE: FL

DELIVERY ORDER #7460-05-120

1.0 SITUATION

- A. CREWS ON SITE TO MITIGATE THREATS RESULTING FROM SPILL

2.0 ACTIONS

- A. CONTINUE TO CLEAN CREEK - 50% COMPLETE
- B. REMOVE SOIL FROM FIELD - 75% COMPLETE
- C. REMOVE SOIL FROM PASTURE - 10% COMPLETE
- D. FENCE CONSTRUCTED ON STRAHMEYER FARM FOR CATTLE CONTROL
- E. LIME STOCKPILED FOR SOLIDIFICATION
- F. FLUSH SECTION OF DRAIN TILE

3.0 FUTURE PLANS

- A. CONTINUE TO CLEAN CREEK
- B. CONTINUE TO REMOVE SOIL FROM FIELD AND STAGE ON SITE
- C. CONTINUE TO FLUSH TILES
- D. CONTINUE TO REMOVE CONTAMINATION FROM PASTURE
- E. SOLIDIFY ON SITE WASTE REMOVED FROM FIELD, PASTURE, TILE FIELD, AND CREEK WITH LIME.

4.0 STATUS

- A. CASE IS STILL OPEN

US EPA RECORDS CENTER REGION 5



469309

B. ESTIMATED COSTS TO DATE:

| | COSTS | CEILING | AMOUNT REMAINING |
|-------|--------------|------------|------------------|
| ERCS | \$ 85,412.00 | 200,000.00 | 114,588.00 |
| TAT | 12,711.71 | 30,000.00 | 17,288.29 |
| EPA | 3,258.00 | 20,000.00 | 16,742.00 |
| <hr/> | | | |
| TOTAL | 101,381.71 | 250,000.00 | 148,618.29 |