



459310

DATE: MAY 21, 1989

TO: Tim Fields, Bob Bowden

FROM: William Simes, On-Scene Coordinator, Region V

SUBJECT: Site Activities At Great Lakes Asphalt, Boone County,  
Indiana

POLREP #1

SITE CODE # FL

DELIVERY ORDER # 7460-05-120

#### 1.0 SITUATION

A. On May 10, 1989 U.S. EPA responded to a release at Great Lakes Asphalt in Boone County, Indiana. A 100,000 gallon tank of hazardous liquid material was released, and flowed through an adjacent field, pasture, tile field, and into Eagle Creek.

B. On May 16, 1989, \$250,000.00 was approved verbally to continue cleanup after state funding was exhausted.

C. On May 17, 1989, the U.S. EPA, the ERCS contractor, and the TAT arrived at the site.

#### 2.0 ACTIONS

A. Mobilized ERCS contractors CMC.

B. Crews placed additional booms in creek.

C. Constructed 3 siphon dams and excavated 4 sumps in tile field to control the containment of waste when tiles are flushed.

D. Flushed section of drain tile from field to pasture using hot water.

E. Begin to remove waste from creek.

F. Begin to remove contaminated soil from field.

#### 3.0 FUTURE PLANS

A. Continue to flush tiles.

B. Continue to remove soil from field and stage on site.

C. Continue to remove waste from creek.

D. Solidfy on site waste removed from field, pasture, tile field, and creek with lime.

E. Begin to remove contamination from pasture.

#### 4.0 STATUS

A. Case is still open.

B. Estimated costs to date:

|       | COSTS        | CEILING    | AMOUNT REMAINING |
|-------|--------------|------------|------------------|
| ERCS  | \$ 36,577.73 | 200,000.00 | 163,422.27       |
| TAT   | 1,596.00     | 30,000.00  | 28,404.00        |
| EPA   | 1,216.00     | 20,000.00  | 18,784.00        |
| ----- |              |            |                  |
| TOTAL | 39,389.73    | 250,000.00 | 210,610.27       |