

Toxicity Studies In Progress

	Toxicology Studies	Sponsor	Start Date	End Date <u>Inter/Final</u>	Protocol Status
	90 Day Rat Study	USAF	Sept 97	May 98	On TERA web site
	Neurobehavioral Developmental	USAF	Sept 97	May 98	On TERA web site
	Receptor Kinetics (Lit. Search)	USAF	Sept 97	June 98	NA
	SEG II Dose Range	PSG	Dec 97	Feb 98	On TERA web site
	SEG II Developmental (rabbits)	PSG	Mar 98	Aug 98	Reviewed
-	Absorption, Distribution, Metabolism and Elimination (ADME)	DOD	Apr 98	Aug 98 / Dec 98	Review in Progress
	Mutagenicity / Genotoxicity	PSG	Jan 98	June 98	Reviewed
*******	Reproductive (2 Generation)	PSG	Jan 98	Sept 98 / Jan 99	On TERA web site
	Immunotoxicity	DOD	Feb 98	July 98 / Jan 99	Review in Progress
~	Mechanistic Developmental	DOD	TBD		Review in Progress
	Review Human Studies (Germany)	PSG	Dec 97		NA

⁻ Not 100% complete by for P.D evaluation by EPA

Study Issues

• EPA established Reference Dose (RfD)

Internal peer review in Aug 98 External peer review in late Sept 98 Detailed schedule pending

- Release of Study Information
 - EPA has requested that no study data be released prior to internal EPA peer review
 - DOD supports request (see attached letter)
 - PSG will also comply with EPA request

Schedule*

EPA/NCEA Internal Review EPA External Review

August 1998 September 1998

*Federal Perchlorate Steering Committee (PSC) will create and monitor a new schedule.

Release date for new schedule has not been determined.

Next PSC meeting is scheduled for March 25, 1998 in Washington DC.