

The Boeing Company
P.O. Box 518
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

107E-6016-JWH
July 11, 2005

Ms. Demetra Salisbury
U.S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, KS 66101



Encl: Corrective Action Quarterly Progress Report-Second Quarter 2005

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in dark ink, appearing to read "Joe Haake".

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 107E, Bldg. 111, Mailcode S111-2491
(314) 777-9181

471859



RCRA RECORDS

RECEIVED

SEP 08 2005
ARTD/RCAP

Quarterly Progress Report for Second Quarter 2005

Description of the work completed

Received comments to the Interim Action Remedial Excavation Work Plan from MDNR in April.

Submitted a final Interim Action Work Plan addressing MDNR comments on April 25.

Submitted a Chemical Oxidation Pilot Test Work Plan to MDNR on May 5.

Received approval of the revised Interim Action Excavation Work Plan from MDNR on May 20.

Completed removal of the six USTs and one oil/water separator from the Building 41 Fuel Farm on May 20. Also, flushed the fuel hydrant system associated with the fuel farm.

Met with MDNR representatives on June 27 to discuss issues related to access of the airport property, status of the Risk Based Corrective Action Report, status of the TPH Soil Vapor Sampling Work Plan, and status of the Chemical Oxidation Pilot Test Work Plan.

Summary of all findings

Analytical results of soil samples collected following the removal of the fuel farm tanks indicated the presence of TPH, benzene, xylenes, and some chlorinated compounds.

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Conduct interim action soil excavation as specified in the approved work plan.

Conduct soil vapor sampling upon approval of the work plan.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Second Quarter 2005

Description of the work completed

Received comments to the Interim Action Remedial Excavation Work Plan from MDNR in April.

Submitted a final Interim Action Work Plan addressing MDNR comments on April 25.

Submitted a Chemical Oxidation Pilot Test Work Plan to MDNR on May 5.

Received approval of the revised Interim Action Excavation Work Plan from MDNR on May 20.

Completed removal of the six USTs and one oil/water separator from the Building 41 Fuel Farm on May 20. Also, flushed the fuel hydrant system associated with the fuel farm.

Met with MDNR representatives on June 27 to discuss issues related to access of the airport property, status of the Risk Based Corrective Action Report, status of the TPH Soil Vapor Sampling Work Plan, and status of the Chemical Oxidation Pilot Test Work Plan.

Summary of all findings

Analytical results of soil samples collected following the removal of the fuel farm tanks indicated the presence of TPH, benzene, xylenes, and some chlorinated compounds.

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Conduct interim action soil excavation as specified in the approved work plan.

Conduct soil vapor sampling upon approval of the work plan.

Instances of noncompliance with the corrective actions of the permit

None



The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516

PRESORTED
FIRST CLASS



Neopost

049J82020565

\$00.352

07/12/2005

Mailed From 63134
US POSTAGE

Ms. Demetra Salisbury
U. S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, KS 66101

EQALLMP 66101

