



Certified Mail 7160 3901 9848 7545 8191
Return Receipt Requested

January 29, 2007

Christine Kump-Mitchell
Project Coordinator
Hazardous Waste Program
Missouri Department of Natural Resources
7545 S. Lindbergh, Suite 210
St. Louis, MO 63125

Dear Ms. Kump-Mitchell:

Enclosed is the quarterly report for the quarter ending December 31, 2006 as required in paragraphs 91 through 94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

Modine completed the soil sampling during October 23-25, 2006, as detailed in the work plan dated September 26, 2006. Horizontal drilling was stopped due to site conditions and with consultation and agreement of the MDNR. Geoprobe work was completed as planned. Split samples were taken by MDNR personnel for comparison analysis. MDNR, based on the soil results from the October sampling, sent a letter to Modine mandating additional soil investigation be done at the site and at the off-site city-owned sewer line. Modine submitted a request for additional time to complete a work plan and consider other options for the site. No other work was completed during the quarter.

Summaries of Findings, Data, Etc.

Data was gathered from the analysis of soil samples from the horizontal and Geoprobe sampling. The results showed very limited amounts of contamination above the site specific criteria for the Camdenton site. The results are to be summarized in a report to be submitted to the MDNR by February, 2007.

Summaries of Problems or Potential Problems and any Corrective Measures Implemented:

No problems were encountered during the quarter.

473368



RCRA RECORDS

RCAP RECEIVED
FEB 01 2007

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424

Projected Work for the Next Reporting Period:

The anticipated work to be completed is: submitting the results of the soil sampling to MDNR, completing the groundwater final report and completing the associated EI.

Instances of Non-compliance with the Requirements of the Order:

There were no known instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,



Thomas S. Sanicola
Principal Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton
D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
File(2)

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424



Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403-2552

ADDRESS SERVICE REQUESTED

PRESORTED
FIRST CLASS



02 1A

0004385653

\$ 00.31⁷

JAN 30 2007

MAILED FROM ZIP CODE 53403

David Garrett
Project Coordinator
RCRA Corrective Action and Permitting
US EPA Region VII
901 N. 5th St.
Kansas City, KS 66101

CRXVAMA

66101

