

Jim Christiansen
10/21/99 07:53 AM

- Brett Randall
- Kevin Murray

To: mslam@deq.state.ut.us, kcgee@unitedpark.com
cc:

Subject: Teleconference!

I need to set up a quick phone call with Mo, me, and UPCM to initially discuss timeframes for performance of the RI/FS. This will be an initial time schedule to present to UPCM in the proposed AOC - which we will negotiate. However, since UPCM is doing this pretty much voluntarily, I thought we would just involve them upfront. We are flexible on UPCM's schedule, so they may as well have as much input up front as possible. Nothing we discuss here will be set in stone, its just an initial guess to get started. It won't be set in stone until we negotiate and sign on the dotted line. Important milestones in the AOC:

- State SAP
- RI?
- 40 days
- water tests?
- barriers
- SKIP
- ARARS
- 3 weeks
- 4 weeks
- combine
- ~45
- Within ___ days of signing order, UPCM submits full RI/FS workplan
 - Within ___ days of signing order, UPCM submits SAP ★
 - Within ___ days of signing order, UPCM submits Health and Safety Plan ★
 - Within ___ days of EPA approval of SAP, UPCM completes field work ★
 - Within ___ days of field events UPCM supplies electronic data ★
 - Within ___ days of starting field work, UPCM submits tech memo on any modeling ★?
 - Within ___ days of completion of field work, UPCM submits draft site characterization summary
 - Within ___ days of EPA approval of draft SCS, UPCM submits draft RI report ★
- IF treatability studies are needed (there will be a provision in the AOC) there are several milestones also
- Within ___ days of EPA completing baseline risk assessment, UPCM provides memo on remedial action objectives ★
 - Within ___ days of EPA approval of RAO memo, UPCM submits memo summarizing screening alternatives
 - Within ___ days of EPA approval of alternative memo, UPCM submits detailed comparative analysis memo
 - Within ___ days of EPA approval of CA memo, UPCM submits draft FS report ★

We can also discuss EPA/UDEQ review times and times for EPA completion of CRP, Baseline Risk, and ROD. I suggest early next week, say Monday or Tuesday. Should take an hour or less. Let me know availability.

Jim

More detailed schedule

CRP - 30 days From signing AOC

{BRA - 90 days w/including review

ROD - 60 days → draft

Fact Sheets

→ Mandatory Times For public involvement

Document Review

1 week (15-20)

30 days - Draft for review