

rec'd from UPCM 480530
via e-mail 11/17/99

UNITED PARK CITY MINES COMPANY			
DRAFT RI/FS SCHEDULE			
			NOV. 16, 1999
TASK NAME	DURATION	START DATE	FINISH DATE
Signed AOC		12/15/99	
UPCM Submits SAP, Health & Safety Plans	60	12/16/99	2/14/00
SAP Approved	30	2/15/00	3/27/00
UPCM Starts Field Work	365	3/27/00	3/27/01
UPCM Submits final Monthly Sample Report		4/18/01	4/18/01
UPCM Submits Modeling Memo		8/25/00	8/25/00
UUCM Submits Draft Site Characterization Study		5/28/01	5/28/01
Site Characterization Study Approved		5/28/01	6/28/01
Risk Assessment Conducted		6/25/01	9/24/01
UPCM Submits Draft Remedial Investigation Report		6/27/01	12/24/01
Remedial Investigation Report Approved		12/24/01	1/23/02
UPCM Submits RAO's		10/24/01	10/24/01
RAO's Approved		10/24/01	11/14/01
UPCM Submits Screening Alternatives		11/22/01	1/21/02
Approval of Screen Alternatives		1/22/02	2/22/02
UPCM Submits Comparative Analysis		2/25/02	5/26/02
Comparative Analysis Approved		5/26/02	6/27/02
UPCM Submits Draft Feasibility Study Report		6/25/02	9/23/02
Feasibility Study Report Approved		9/23/02	10/23/02
Record of Decision is Prepared		10/24/02	1/22/03