

485099



October 5, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street, Suite 500
Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-10, Libby, Mt. Export Plant Work Schedule for October 06-08, 2000.

Dear Mr. Peronard:

Per the request of Mr. Joe Newton, the following is the Work Scheduled at the Export Plant for October 06-08, 2000:

- AC&S will poly-wrap Warehouse;
- AC&S will demo interior walls of the Warehouse;
- AC&S may begin power-washing inside Warehouse;
- URS will install exclusion zone fence on the east, north and west boundary of the site and pending receipt on access from Burlington Northern, the southern boundary will be installed;
- URS will install erosion control structures where necessary;
- URS will begin surveying site control for excavation and sampling grid; and
- URS will begin installation of the decontamination pad.

Please call if you have any questions concerning this submittal.

Sincerely,

A handwritten signature in cursive script that reads "David Hildner for Jim Stout".

Mr. Jim Stout
Site Project Manager

cc: Project file

URS Corporation
707 17th Street, Suite 3400
Denver, CO 80202
Tel: 303.292.0800
Fax: 303.292.5860