



November 02, 2000

US EPA Region VIII  
Attn. Mr. Paul Peronard, 8EPR-EP  
On-Scene Coordinator  
999 18th Street, Suite 300  
Denver, CO. 80202-2466

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-10, Libby, Mt. Export Plant Removal Action, Addendum No. 9

Dear Mr. Peronard:

Please find attached Addendum No. 9 to the above referenced UAO for your review and approval. Thank you in advance for your immediate attention with this matter.

Please call if you have any questions concerning this submittal.

Sincerely,

Mr. Jim Stout  
Site Project Manager

Attachment

cc: Ken Lund, Esq.  
Karen Brown  
Ray Lidstrom

Holme, Roberts & Owen  
W. R. Grace  
URS

Need To also  
state that  
excavation will be  
moved to end of property  
by May 31 & that  
no sampling stations will  
be added closer  
to excavation

**ADDENDUM NO. 9**  
**Work Plan – Removal of Asbestos and Vermiculite at the Libby Asbestos Site**  
**02 November 2000**

This addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby Asbestos Site is issued to reduce the size of the current Exclusion Zone (see Figure 1 attached). The reduced size of the exclusion zone will allow Millwork West to operate in the Planer Building by November 13, 2000. URS will have perimeter air monitoring samples taken daily at three locations (see Figure 1 attached) along the new west boundary of the Exclusion Zone. URS will reduce perimeter air monitoring along the new west boundary to one location when the planer run has been completed.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Printed Name of Signature

# FIGURE 1 REDUCED EXCLUSION ZONE-EXPORT PLANT

KOOTENAI RIVER

② 3 NEW PERIMETER  
MONITORING LOCATIONS  
11-2-00  
DEL

