



State of Utah

DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

Michael O. Leavitt

Governor

Dianne R. Nielson, Ph.D.

Executive Director

Kent P. Gray

Director

168 North 1950 West 1st Floor

Salt Lake City, Utah 84116

(801) 536-4100

(801) 359-8853 Fax

(801) 536-4414 T.D.D.

487746
ERRC-042-92

January 28, 1994

Martha Nicodemus

U.S. Environmental Protection Agency, Region VIII

999 18th Street, Suite 500

Denver, Colorado 80202-2405

Dear Ms. Nicodemus:

Enclosed are Quarterly Reports for the First quarter of FY'94 for our various Cooperative Agreements.

Please call Brad Johnson at (801) 536-4100 if you have any questions.

Sincerely,

Kent P. Gray, Director

Division of Environmental Response and Remediation

KPG/MS/ser

Enclosure(s)

cc: Carol Campbell (with enclosure)
Laura Clemmens (with enclosure)

H. Richardson Flat (Remedial)

1. As a result of United Park City Mines meeting with Richard Guimond, Assistant Deputy Administrator for EPA Headquarters, activities have been temporarily suspended at the site. No significant activities occurred during last quarter and no activities are planned for this quarter. It is likely that EPA will not resume activities at this site until they address the PRP's comments regarding the HRS package. EPA is also considering a voluntary cleanup at this site by United Park City Mines with UDEQ as a lead oversight agency. However, no decision has been made regarding this site.

Attachment:

Table 9 - Budget and 1st Quarter Expense Report for Richardson Flat RI/FS Oversight. The other category is overspent due to an error in allocations by the Department. The error is being corrected by the Department and will be reflected in the next quarterly report.

I. American Barrel Site (Enforcement)

1. The RD/RA Consent Decree is about to be finalized between the EPA, UDEQ, and the PRPs (so far, solely UP&L).
2. The A.O.C. was amended to allow for early RD activity.
3. The Site Specific Enforcement Agreement (SSEA) for RD/RA is yet to be negotiated and finalized between the EPA and UDEQ.
4. Denver & Rio Grande Railroad Company is concerned with the current status of their part of the site, and wants to change the lead action levels and intended remedial solution to fit their needs.
5. Field Activities: Quarterly monitoring of the groundwater is on-going.
6. Finances: Funds for the project are adequate. New accounts will have to be set up to receive funding for RD/RA activities as opposed to RI/FS activities.
7. Community Relations: UDEQ representatives met and discussed ABS concerns with representatives of the Mayor's office on November 16.

TABLE 9

4840 - 809		RICHARDSON FLAT																	
V008427-01		FY 94	1993												1994				
2TGB08LP94		BUDGET	Act.July	Act.Aug.	Act.Sept.	Act.Oct.	Act.Nov.	Act.Dec.	Act.Jan.	Act.Feb.	Act.Mar.	Act.Apr.	Act.May	Act.June	YTD Total	YTD Rem.	Projected Expenditures	Rent Allocation	Budget Status
Personnel	4,387	0	87	15	0	0	0	4	0	0	0	0	0	0	106	4,281	159	0	4,122
Fringe Benefits	1,029	0	56	14	0	0	0	2	0	0	0	0	0	0	72	957	108	0	849
Travel	52	0	0	0	0	0	0	0	0	0	0	0	0	0	0	52	0	0	52
Equipment	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplies	36	0	0	0	0	0	0	0	0	0	0	0	0	0	0	36	0	0	36
Contractual	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	50	0	0	50
Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Other	-2,397	0	0	0	6	5	0	0	0	0	0	0	0	0	11	-2,408	17	211	-2,636
TOTAL DIRECT USES	3,157	0	143	29	6	5	6	6	0	0	0	0	0	0	189	2,968	284	211	2,474
Dept. Indirect	754	0	14	3	0	0	1	0	0	0	0	0	0	0	17	737	25	0	712
TOTAL USES	3,911	0	157	32	6	5	7	6	0	0	0	0	0	0	206	3,705	309	211	3,185
Cumulative:		0	157	188	194	199	206	206	206	206	206	206	206	206					

TABLE 10

4840 - 732		UP&L/AMERICAN BARREL - RI/FS OVERSIGHT																	
V008427-01		FY 94	1993												1994				
2TGB08L3B4		BUDGET	Act.July	Act.Aug.	Act.Sept.	Act.Oct.	Act.Nov.	Act.Dec.	Act.Jan.	Act.Feb.	Act.Mar.	Act.Apr.	Act.May	Act.June	YTD Total	YTD Rem.	Projected Expenditures	Rent Allocation	Budget Status
Personnel	18,298	0	439	460	807	1,069	2,350	0	0	0	0	0	0	0	5,125	13,173	7,688	0	5,486
Fringe Benefits	5,855	0	306	179	324	660	1,268	0	0	0	0	0	0	0	2,737	3,118	4,106	0	-988
Travel	1,311	0	0	123	0	0	0	0	0	0	0	0	0	0	123	1,188	185	0	1,004
Equipment	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplies	919	0	0	0	0	0	0	0	0	0	0	0	0	0	0	919	0	0	919
Contractual	6,298	0	0	0	574	61	0	0	0	0	0	0	0	0	635	5,663	953	0	4,711
Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Other	3,186	6	0	15	64	46	7	0	0	0	0	0	0	0	138	3,048	207	1,671	1,170
TOTAL DIRECT USES	35,867	6	745	777	1,769	1,836	3,625	0	0	0	0	0	0	0	8,758	27,109	13,137	1,671	12,301
Dept. Indirect	2,538	0	71	61	107	164	343	0	0	0	0	0	0	0	745	1,793	1,117	0	677
TOTAL USES	38,405	6	816	838	1,876	2,000	3,968	0	0	0	0	0	0	0	9,503	28,902	14,254	1,671	12,978
Cumulative:		6	822	1,659	3,535	5,535	9,503	9,503	9,503	9,503	9,503	9,503	9,503	9,503					

TABLE 11

4840 - 740		UP&L/AMERICAN BARREL - COMMUNITY RELATIONS																	
V008427-01		FY 94	1993												1994				
2TGB08LPB4		BUDGET	Act.July	Act.Aug.	Act.Sept.	Act.Oct.	Act.Nov.	Act.Dec.	Act.Jan.	Act.Feb.	Act.Mar.	Act.Apr.	Act.May	Act.June	YTD Total	YTD Rem.	Projected Expenditures	Rent Allocation	Budget Status
Personnel	12,255	226	289	278	325	99	254	0	0	0	0	0	0	0	1,471	10,784	2,207	0	8,578
Fringe Benefits	1,597	147	186	131	105	56	115	0	0	0	0	0	0	0	740	857	1,110	0	-253
Travel	300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	300	0	0	300
Equipment	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Supplies	633	0	0	0	0	0	0	0	0	0	0	0	0	0	0	633	0	0	633
Contractual	7,849	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,849	0	0	7,849
Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Other	246	0	0	0	44	12	0	0	0	0	0	0	0	0	56	190	84	471	-365
TOTAL DIRECT USES	22,880	373	475	409	474	167	369	0	0	0	0	0	0	0	2,267	20,613	3,401	471	16,742
Dept. Indirect	1,879	35	45	39	41	15	35	0	0	0	0	0	0	0	209	1,669	314	0	1,355
TOTAL USES	24,759	408	520	448	515	182	404	0	0	0	0	0	0	0	2,476	22,282	3,715	471	18,097
Cumulative:		408	928	1,376	1,891	2,072	2,476	2,476	2,476	2,476	2,476	2,476	2,476	2,476					