WW Engineering & Science
A Summit Company

October 19, 1993

Mr. Ken Theison
On-Scene Coordinator
U.S. EPA, Region V
77 W. Jackson Boulevard HSE-5J
Chicago, Illinois 60604

RE: SELMER SITE, ELKHART, INDIANA--SCHEDULE FOR SITE

INVESTIGATION

Dear Ken:

As you are aware, the consent decree for the Selmer site has finally been signed. Accordingly, I have reviewed Figure 6 of the Work Plan which was incorporated into the consent decree. The original work plan referenced the weeks following the effective date of the consent decree of September 29, 1993, I assigned dates to the extent possible for Phase I tasks. As indicated on the attached schedule, installation of the soil gas samplers will occur during the week of November 1, 1993. I anticipate that you will be able to arrange your schedule so that you will be available at the site during that week.

Please call me when you return to the office so we can discuss the schedule.

Sincerely,

WW ENGINEERING & SCIENCE

Environmental Services

Scott T. Dennis, C.P.G.

Senior Hydrogeologist

Attachment

cc: Linda Bullen, McDermott, Will & Emery

Ann Pizzorusso, North American Philips Corporation

