Naval Station Treasure Island Environmental Cleanup Program Document Tracking Sheet January 2016 - June 2016

| | | | DRAFT | | | | | | | | | C | | FINAL | | | | |
|----------|--|----------|----------------------|-----------|------------|----------|---|----------|---|------------------------|------------------------------|------------|----------------------------------|-------------|----------------------|------------|----------|--|
| | | 1 | Agoncy Comments | | | | | | | | | | · IIVAL | | | | | |
| ltem | Document Title & Information | CTO/DO | Draft to Agencies | | Date Due | DISC | Ð | | | Priority Review | Preliminary RTCs to Agencies | | Resolve and Concur on RTCs | | Final to Agencies | | Comments | |
| | Radiological Reports | | | | = | | | | | | | | | | | - | | |
| | FSS Report for Building 3 | 9 | | | | | | | | | | | | | | | | |
| 1 | RPM: Kimberly Noble | 9000 | 10/15/15 | ~ | 11/28/15 | | Х | ~ | | | 1 | 01/15/16 | | 01/29/16 | | 02/05/16 | | |
| | PM: John Baur, Gilbane | | | | | | | _ | _ | 4 | | | | | | | | |
| | Historic Avenue N Storm Drain Removal WP | 12 | 40/45/45 | | 44 (40 (45 | | | V | | | | 44 (40 (45 | | 44 (05 (45 | | 40/45/45 | | |
| | RPM: Kimberly Noble PM: John Hackett, CB&I | 0012 | 10/15/15 | • | 11/13/15 | ľ | | Х | 1 | 1 | | 11/19/15 | ľ | 11/25/15 | • | 12/15/15 | • | |
| | Scoping Survey of Wastewater Lines Downstream | | | | | _ | | - | | + | | | Н | | | | | |
| 2 | from Former Bldg 233 Report - Part I | 9000 | 12/30/15 | | 01/29/16 | | | | | | 2 | 02/04/14 | | 02/12/14 | | 02/02/14 | | |
| 2 | RPM: Kimberly Noble | | | ľ | 01/29/10 | | | | | | 2 | 02/06/16 | | 02/13/16 | | 03/02/16 | | |
| | PM: John Baur, Gilbane | ╀ | | Ц | | ╙ | Н | + | _ | 4 | | | | | | | | |
| 3 | FSS Report for Historic Avenue N Storm Drain | 0012 | 00/11/11/ | | 04/45/4/ | | | | | | 3 | 04/29/16 | | 05/25/16 | | 06/17/16 | | |
| 3 | RPM: Kimberly Noble PM: John Hackett, CB&I | | 03/16/16 | | 04/15/16 | | | | | | 3 | 04/29/10 | | 03/23/10 | | | | |
| | FSS Report for Storm/Waste Water Lines - Part II | + | - | | | | Н | - | - | Ŧ | | | | | | | | |
| 5 | RPM: Kimberly Noble | 0012 | 02/28/16 | | 03/29/16 | | | | | | 4 | 04/20/16 | | 05/20/16 | | 05/31/16 | | |
| | PM: Lisa Bersick, CB&I | | | | | | | | | | • | | | | | | | |
| | FSS Report for Site 6 | | | | | Ĺ | П | | 1 | T | | | | | | | | |
| 6 | RPM: Louie Cardinale | 0025 | 02/01/16 | | 03/07/16 | | | | | | 5 | 03/17/16 | | 03/31/16 | | 04/21/16 | | |
| | PM: Shanti Montgomery, TtEC | | | | | | | | | | | | | | | | | |
| | FSS Report for Northeast Corner | 2 | | | | | | | | | | | | | | | | |
| 7 | RPM: Kimberly Noble | 0012 | 02/28/16 | | 03/29/16 | | | | | | 6 | 04/20/16 | | 05/20/16 | | 05/31/16 | | |
| | PM: Lisa Bersick, CB&I | ₩ | | | | | Ш | | _ | 4 | | | | | | | | |
| | FSS Report for Catch Basins | 0012 | 03/15/16 | | 04/14/16 | | | | | | | 05/0//4/ | | | | 0//4//4/ | | |
| 8 | RPM: Kimberly Noble | | | | | | | | | | 7 | 05/06/16 | | 06/05/16 | | 06/16/16 | | |
| | PM: Lisa Bersick, CB&I FSS Report for Site 32A | ┰ | | H | | | | | - | + | | | | | | | | |
| 9 | RPM: Kimberly Noble | 9000 | 02/18/16 | | 03/19/16 | | | | | | 8 | 04/18/16 | | 05/18/16 | | 06/10/16 | | |
| | PM: John Baur, Gilbane | | | | 03/17/10 | | | | | | U | 04/10/10 | | 03/10/10 | | 00/10/10 | | |
| | FSS Report for Site 24 (Building 342, Lot 69) | 1 | | T | | | H | | 1 | Ť | | | | | | | | |
| 10 | RPM: Kimberly Noble | 0012 | 02/18/16 | | 03/21/16 | | | | | | 9 | 9 04/12/16 | | 05/12/16 | | 05/23/16 | | |
| | PM: Lisa Bersick, CB&I | | | | | | | | | | | | | | | | | |
| | FSS Report for Site 20 | 0012 | 02/18/16 | | | | | | | | | | | 05/10/16 | | 05/21/16 | | |
| 10 | RPM: Kimberly Noble | | | | 03/19/16 | | | | | | 10 | 0 04/10/16 | | | | | | |
| | PM: Lisa Bersick, CB&I | | | | | | | | | 4 | | | | | | | | |
| | Site 30 Radiological WP/SAP Addendum | 0012 | 02/04/16 | | 00/05/4/ | | | | | | 11 | 03/08/16 | | 03/11/16 | | 03/19/16 | | |
| 11 | RPM: Louie Cardinale | | | | 03/05/16 | | | | | | 11 | | | | | | | |
| | PM: Lisa Bersick, CB&I Site 31 Data Gaps Investigation WP/SAP | | | | | | | \dashv | - | + | | | | | | | | |
| 12 | RPM: Louie Cardinale | 0014 | 01/06/16 | , | 02/05/16 | | | | | | 12 | 02/12/16 | | 02/19/16 | | 03/03/16 | | |
| 12 | PM: Lora Battaglia, CB&I | | | | 02/03/10 | | | | | | | 02,12,10 | | | | 55, 55, 10 | | |
| | FSS Report for Site 30/30N/30S | 0012 | | | | | П | \top | T | 1 | | | | | | | | |
| 13 | RPM: Louie Cardinale | | 06/27/16 | | 07/27/16 | | | | | 1 | 13 | 08/06/16 | | 08/13/16 | | 08/29/16 | | |
| | PM: Lisa Bersick, CB&I | | | Ш | | L | Ш | | | | | | | | | | | |
| | FSS Report for Site 31 | 0014 | 08/09/16 | | | | | | Τ | Ī | | | | | | | | |
| 14 | RPM: Louie Cardinale | | | | 09/12/16 | 1 | | | | | 14 | 09/26/16 | | 10/08/16 | | 10/20/16 | | |
| ├ | PM: Lora Battaglia, CB&I | <u> </u> | | | | | | | | | | | | | | | | |
| | Site 6 | | | | | | | , | | | | | | | | | | |
| | RD/RAWP | 33 | 12/11/15 | ~ | 04/14 | | | | | | | 00/10::: | | 00/11 | | 04/04::: | | |
| 15 | RPM: Bryce Bartelma | 0003 | | | 01/11/16 | ľ | | ~ | | | | 02/10/16 | | 03/11/16 | | 04/04/16 | | |
| | PM: Ted Tyler, CE2 Kleinfelder | | | | | | | | | | | | Ш | | | | | |
| <u> </u> | Site 12 | ı | | | 1 | 1 | | | - | - | | | | | 1 | | | |
| 14 | TCRA WP RPM: Bryce Bartelma | 9000 | 02/26/16 | | 03/28/16 | | | | | | | 04/07/16 | | 04/14/16 | | 05/30/16 | | |
| 16 | кни: вгусе вагтегта РМ: Ted Tyler, CE2 Kleinfelder | | | | | | | | | | | | | | | 00/30/10 | | |
| | PP/RAP | t | | \forall | | \vdash | H | \vdash | + | + | H | 1 | | | | | | |
| 17 | RPM: Bryce Bartelma | 3208 | 12/30/15 | ~ | 01/29/16 | | | | | | | 02/28/16 | | 03/29/16 | | 04/21/16 | | |
| | PM: Karen Miller, Helios | | | | 7277.13 | | | | | | | 52/20/10 | | | | | | |
| | | | | _ | | _ | • | | | _ | | | | | _ | | _ | |

Naval Station Treasure Island Environmental Cleanup Program Document Tracking Sheet January 2016 - June 2016

| | | | | DRAFT | | | | | | | RTC | | | | FINAL | | | |
|---------|--|--------|----------------------|-------|--------------------|--------|---|-------------|---|-------|-----------------|-----------------------------------|---|---------------------------------|-------|---------------------|----------|----------|
| ltem | Document Title & Information | CTO/DO | Draft to Agencies | | Agency Date Due | DISC O | D | TIDA/TICD a | | OTHER | Priority Review | Preliminar RTCs to Agencies | • | Resolve ar Concur of RTCs | | Final to Agencie | | Comments |
| Site 24 | | | | | | | | | | | | | | | | | | |
| | ROD/RAP RPM: Danielle Janda PM: Jean Michaels, TriEco-Tt | 0058 | 05/06/15 | > | 06/05/15 | ~ | ~ | • | • | | | 07/27/15 | ` | 11/23/15 | • | 12/10/15 | \ | |
| 18 | RD/RAWP RPM: Mukesh Mehta PM: Carrie Ross, Parsons | 0002 | 02/17/16 | | 03/16/16 | | | | | | | 03/30/16 | | 05/03/16 | | 06/10/16 | | |
| Site 32 | | | | | | | | | | | | | | | | | | |
| | ROD/RAP RPM: Kimberly Noble PM: Karen Miller, Helios | 3208 | 12/22/15 | > | 02/05/16 | | | | | | | 02/19/16 | | 03/18/16 | | 04/09/16 | | |
| | Other Reports | | | | | | | | - | - | | | | | | _ | | |
| 20 | 2016 Finding of Suitability to Lease (FOSL) RPM: Sarah Ann Moore PM: Dennis Kelly, TriEco-Tt | 0058 | TBD | | TBD | | | | | | | TBD | | TBD | | TBD | | |
| 21 | Finding of Suitability to Transfer (FOST) 5 RPM: John Hill | | TBD | | TBD | | | | | | | TBD | | TBD | | TBD | | |

- Production or review of document is complete. Abbreviations:
- Received notification of no comments or comments deferred to other agency.

Grey shading indicates the document is finalized. Blue shading indicates agency review comments are due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued draft or final within the next 30 days.

CTO/DO = Contract task order/delivery order DTSC = Department of Toxic Substances Control

EPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action

PCSR = Post-construction summary report

PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report

RAP = Remedial action plan

RAWP = Remedial action work plan

RD = Remedial design

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board