August 6, 2010

PCB Approvals
Pesticides and Toxic Substances Branch
United States Environmental Protection Agency - Region 2
2890 Woodbridge Avenue (MS-105)
Edison, New Jersey 08837-3679

Attn.: John Gorman

Re: 4th Quarterly Status Report PCB Remedial Action Arsynco, Inc. Site Carlstadt, New Jersey

Dear Mr. Gorman:

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009 (the "EPA Approval"), the following provides the 4th Quarterly Status Report of the PCB remedial action at the Arsynco facility.

The following activities/actions have occurred in relation to the site since the 3rd Quarterly Status Report was submitted to EPA on April 23, 2010:

- Arsynco has completed necessary activities to obtain the required demolition permit for the
  remaining site building, including the proper and documented disconnect of the various utilities
  that serviced the building. The required applications were also filed this week with the Town of
  Carlstadt to obtain the permits necessary to allow building demolition activities to be completed
  in advance of site remediation work.
- Arsynco has prepared an amended version of the text of the September 2009 Engineering and Monitoring Plan (EMP) to address comments contained in EPA's letter dated March 25, 2010. This amended document will be submitted to EPA by August 12, 2010.
- Arsynco is in the process of preparing a more detailed sampling plan for the PCB remediation efforts, as requested by EPA in their March 25, 2010 letter. Arsynco intends to submit this plan to EPA under separate cover as an appendix to the EMP.

Should you have any questions or require additional information regarding this matter please feel free to contact me at (732) 295-2144.

Very truly yours,

James M. Clabby

President

cc: Vickie Pane, USEPA

Linda Taylor, NJDEP Ed Kelly, Arsynco