

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232

RCAP RECEIVED

NOV 07 2011

October 25, 2011
107A-JWH-6628

Mr. Richard Nussbaum, Chief
Permits Section
Hazardous Waste Program
Missouri Department of Natural Resources
205 Jefferson Street
P.O. Box 176
Jefferson City, MO 65102



Encl: Corrective Action Quarterly Progress Report-Third Quarter 2011

Dear Mr. Nussbaum:

The enclosed Quarterly Progress Report is submitted as required by Section XI of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Two copies of the report will also be submitted to the U.S. EPA, Region VII as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in dark ink, appearing to read "Joe Haake", written over a light-colored background.

Joe Haake
Environmental Scientist
(314) 777-9181

cc: Bruce Stuart, MDNR
Christine Kump-Mitchell, MDNR
Amber Whisnant, U.S. EPA Region 7

RCRA



516855

Quarterly Progress Report for Third Quarter 2011

Description of the work completed

Conducted ground water sampling during the week of July 11.

Teleconference in August with Boeing, RAM Group, MDNR, and EPA concerning comments to the draft focused CMS and path forward

Submitted Ground Water Gauging and Sampling-Summer 2011 report in September

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Prepare and submit draft CMS report.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Third Quarter 2011

Description of the work completed

Conducted ground water sampling during the week of July 11.

Teleconference in August with Boeing, RAM Group, MDNR, and EPA concerning comments to the draft focused CMS and path forward

Submitted Ground Water Gauging and Sampling-Summer 2011 report in September

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Prepare and submit draft CMS report.

Instances of noncompliance with the corrective actions of the permit

None