

COMPASS BIG BLUE, LLC

August 3, 2012

Mr. Bruce A. Morrison
Project Manager
Air and Waste Management Division
United States Environmental Protection Agency
Region 7
901 North 5th Street
Kansas City, Kansas 66101

RECEIVED

AUG 06 2012

AWMD/WRAP-KNRP

Re: Notification & Certification of Self Implementing Cleanup and Disposal of PCB
Remediation Waste at the Former GST Steel Facility, Tract F-7, 8116 Wilson Road,
Kansas City, MO
EPA ID No. MOD 007 118 029

Dear Mr. Morrison:

Earlier this year we submitted to you, the final Notification and & Certification of Self Implementing Cleanup and Disposal of PCB Remediation Waste at the former GST Steel Facility, Tract F-7 (GST), 8116 Wilson Road, Kansas City, Missouri. At that time we were scheduled to implement the remedy in April 2012. Due to other commitments, we had to defer the start of this project.

We are planning to implement the clean-up of the site Monday, September 10th, 2012. Given the limited amount of PCB waste at the site, we have scheduled to be at the site for five days. This schedule includes; mobilization, excavation, transportation and disposal, verification sampling, backfilling, and demobilization from the site. If there is any change to this schedule, we will notify you. I have attached an updated project schedule for your files.

Mr. Morrison, on behalf of Compass Big Blue, LLC, I would like to thank you for your help on this project. Should you have any questions regarding our revised report, please feel free to contact me at (312) 733-9370.

Sincerely,
Compass Big Blue, LLC.



John M. Kupar, PG







Cc: Ms. Christine Kump-Mitchell, MDNR
Mr. Dennis Murphey, Office of Environmental Quality
City of Kansas City, Mo.

RCRA



517260

Former GST Steel Facility
8116 Wilson Road
Kansas City, MO

Activity ID	Description	Original Duration	Early Start	Early Finish	2012								
					SEP								
					08	09	10	11	12	13	14	15	16
1000	Mobilization	1d	10SEP12	10SEP12									
1010	Excavation	1d	11SEP12	11SEP12									
1020	T & D	1d	12SEP12	12SEP12									
1030	Testing	3d	11SEP12	13SEP12									
1040	Backfill	1d	14SEP12	14SEP12									
1050	Demobilization	1d	14SEP12	14SEP12									

Site Remediation
Former GST Steel Facility
Tract F-7
8116 Wilson road
Kansas City, Mo