



File  
RECEIVED

JUN 05 2013

AWMD/WRAP-KNRP

May 31, 2013

Ms. Christine Kump-Mitchell  
Project Coordinator, Hazardous Waste Program  
MDNR St. Louis Regional Office  
7545 S. Lindbergh, Suite 210  
St. Louis, MO 63216

Re: Modine Manufacturing Company – Camdenton, MO  
Quarterly Report for period ending March 31, 2013  
AOC No. 99-HW-002

Dear Ms. Kump-Mitchell:

The following is a summary report of the activities completed from January 1, 2013 through March 31, 2013 at the above referenced site. This report is being submitted as required by the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC) paragraphs 91 through 94.

**Description of work completed during the quarter:**

In proceeding with its plan to obtain a no further action status, Mr. Thomas Meitner of Modine and Ms. Monica Martin of CH2MHill, Modine's consultant, participated in a conference call with Ms. Christine Kump-Mitchell and Mr. Jala El-Jayyousi of MDNR on February 19, 2013. The call discussions centered on the current project status and Modine's plan moving forward which includes a two-season indoor air plus subslab sampling program, amendments to the Quality Assurance Project Plan (QAPP) utilized for the 2010 sampling event, and an associated plan for site activities. MDNR was verbally agreeable to Modine's proposed plan. The proposed activities were summarized in a Technical Memorandum submitted to MDNR dated February 13, 2013 following the conference call.

CH2MHill has completed an addendum to the QAPP which reflects the proposed sampling activities, and has provided that to Modine for its review and approval.

**Summary of findings, data, etc.:**

No additional data was collected or submitted during this monitoring period.

**Summary of problems or potential problems and any corrective measures implemented:**

No problems were encountered during the quarter being reported.

**Projected work for the next reporting period:**

Modine anticipates that it will complete its review of the redrafted QAPP and will submit that document to MDNR in Q2 2013 for review and approval. With MDNR's approval of the QAPP, Modine will schedule the first of the two seasonal interior air and subslab sampling events to potentially occur in July. The second sampling event, which will occur in colder winter months, will be scheduled at a future date.

RCRA

Modine Manufacturing Company  
1500 DeKoven Avenue  
Racine, Wisconsin 53403-2552



529828


Tel. 262-636-1200  
Fax. 262-636-1424

Instances of Non-compliance with the requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during this reporting period.

If you have any questions concerning this report, please contact Mr. Thomas Meitner, EH&S Manager at (262) 636-1412, or by email at [t.e.meitner@modine.na.com](mailto:t.e.meitner@modine.na.com).

Sincerely,



Jeffrey A. Decker  
Director of Operations – North America

Cc: B. Aston - U.S. EPA – Region 7  
S. Poplawski – Bryan Cave, LLP  
M. Martin – CH2MHill  
R. Martin – RAASMartin, LLC  
P. Potthoff, Southwest Community Bank, Springfield, MO  
File